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The Honorable Jocelyn G. Boyd
Chief Clerk/Administrator

Public Service Commission of South Carolina

101 Executive Center Drive
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Dear Ms. Boyd:

South Carolina Electric & Gas Company ("SCE&G" or "Company"), pursuant

to S.C. Code Ann. § 58-33-280 (Supp. 2013), is hereby filing with the Public Service

Commission of South Carolina ("Commission") ten (10) copies of its Annual Request

for Revised Rates. Section 58-33-280 authorizes SCE&G to file an Annual Request

for Revised Rates subsequent to those approved in a base load review order no

earlier than one year after the filing of a combined application in accordance with

the Base Load Review Act, which SCE&G filed on May 30, 2008, in Docket No.

2008-196-E, and no more frequently than annually thereafter. SCE&G is also

petitioning the Commission to enter a confidentiality order protecting certain

commercially sensitive information from disclosure, as set forth below.

As part of its Annual Request for Revised Rates, SCE&G is filing as an

exhibit, as required by § 58-33-280(B), a redacted and unredacted copy of its

Quarterly Monitoring Report for the quarter ending March 31, 2014. Therefore,

SCE&G is filing both a Public Version and a Confidential Version of its Annual

Request for Revised Rates. In both versions, the Quarterly Monitoring Report is

designated as Exhibit A.

The Confidential Version of the Annual Request for Revised Rates contains

confidential information related to the pricing and pricing terms of the Engineering,

Procurement and Construction Agreement ("EPC Contract") between SCE&G and a

consortium consisting of Westinghouse Electric Company, LLC and Stone &

Webster, Inc. (collectively, "Contractor"). The EPC Contract contains confidentiality
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provisions that require SCE&G to protect proprietary information that the

Contractor believes to constitute trade secrets and to be commercially sensitive.

The Contractor has requested that SCE&G maintain the confidentiality of certain

information contained in the Quarterly Report--more specifically, certain portions
of Appendix 2 and Appendix 3 to the Quarterly Report. This confidential

information has been redacted from the Public Version of those appendices.

In keeping with the Contractor's request and the terms of the EPC Contract,
SCE&G respectfully requests that the Commission find that the Confidential

Version of the Annual Request for Revised Rates contains protected inibrmation

and issue a protective order barring the disclosure of Exhibit A of the Annual

Request for Revised Rates under the Freedom of Information Act, S.C. Code Ann. §§

30-4-10 et seq., S.C. Code Ann. Regs. 103-804(S)(1), or any other provision of law,

except in its public form. Pursuant to 10 S.C. Code Regs. 103-804(S)(2), the

determination of whether a document may be exempt from disclosure is within the

Commission's discretion. Such a ruling in this instance would be consistent with

the Commission's prior rulings. See, e.g., Docket Nos. 2008-196-E, 2009-211-E,

2010-157-E, 2011-207-E, 2012-186-E, and 2013-150-E (ruling the pricing and

pricing terms of the EPC Contract to be confidential and issuing a protective order

barring the disclosure of this information).

To this end, and in accordance with Commission Order No. 2005-226, dated

May 6, 2005, in Docket No. 2005-83-A, enclosed with this letter and attached to the

Annual Request for Revised Rates as Exhibit A is as follows:

. A true and correct copy of the Confidential Version of the Annual

Request for Revised Rates in a sealed envelope marked

"CONFIDENTIAL." Each confidential page of the Confidential

Version of the 3mnual Request for Revised Rates is also marked
"CONFIDENTL4L."

2. Ten copies of a redacted Public Version of the Annual Request for
Revised Rates for filing and public disclosure.

SCE&G respectfully requests, in the event that anyone should seek

disclosure of the um'edacted Confidential Version of the above-referenced

documents, that the Commission notify SCE&G of such request and provide it and

the Contractor with an opportunity to obtain an order from this Commission or a

court of competent jurisdiction protecting the Confidential Version of these
documents from disclosure.
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Additionally, SCE&G has enclosed for the Commission's consideration a
proposed Notice of Filing. Consistent with Docket Nos. 2009-211-E, 2010-157-E,
2011-207-E, 2012-186-E, and 2013-150-E, SCE&G proposes to publish this notice
one time in newspapersof general circulation in the affected areas.

If you have any questions, pleaseadvise.

Very truly yours,

Matthew W. Gissendanner

MWG/kms
Enclosure

CC: John W. Flitter

M. Anthony James

Shannon Bowyer Hudson, Esquire

Jeffrey M. Nelson, Esquire

(all via hand delivery w/enclosures)



PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA

CLERK'S OFFICE

NOTICE OF FILING

DOCKET NO. 2014-187-E

SOUTIt CAROLINA ELECTRIC & GAS COMPANY -- ANNUAL REQUEST FOR REVISED
RATES

In Order No. 2009-104(A), the Public Service Comlnission of South Carolina ("Commission") authorized

South Carolina Electric & Gas Company ("SCE&G" or "Company") to construct and operate two 1_117

net megawatt nuclear facilities ("Units") to be located at the Virgil C. Summer Nuclear Station site near

Jenkinsville, South Carolina. In Order No. 2012-884, the Commission approved, among other things, an

updated milestone schedule tbr file construction of the Units and an updated capital cost schedule. On

May 30, 2014, SCE&G filed a request seeking Commission approval of revised rates to recover the cost

of capital associated with construction costs for the Units during the period ending June 30, 2014. The

request for revised rates ("Request") was filed pursuant to the provisions of the Base Load Review Act.

S.C. Code Ann. §§ 58-33-210 et seq. (1976, as amended) and in accordance with the terms of

Commission Order No. 2009-104(A), as modified by Order No. 2012-884.

The Base Load Review- Act allows SCE&G to recover through revised rates its weighted average cost of

capital applied to all or part of the outstanding balance of construction work in progress. S.C. Code Ann.

§ 58-33-280(B).

SCE&G states that as of June 30, 2014, it will have invested $595,203,000 in the construction of the

Units that is not reflected in current rates, in its Request, SCE&G seeks authorization to revise its current

schedules of electric rates and charges to add the incremental revenue requirements related to the above-

stated amount of investment. The proposed average increase is 3.09% for the residential class, 3.08% for

the small general service class, 3.07% for the medium general service class, and 2.70% for the large

general service class. The amount and percentage increases vary by rate schedules within these classes,

and individual customer bill increases may also vac¢ depending upon actual usage patterns and amount of

consumption.

The South Carolina Office of Regulatory Staff (_'ORS") will conduct a review and audit of the proposed

revised rates and the information supporting them to determine their compliance with the terms of the

Base Load Review Act. A report indicating the results of ORS's review and audit will be served on the

Commission no later than July 30, 2014.

No later than September 30, 2014, the Comrnission will issue a revised rates order granting, modifying,

or denying the revised rates as filed by the Company.

A copy of the Company's Request may be obtained from the Commission at the following address:

Public Service Commission of South Carolina, Docketing Department, 101 Executive Center Drive,

Columbia, South Carolina 29210. Additionally, the Request is available on the Commission's website at

www.pse.sc.gov and is available from the corporate office of South Carolina Electric & Gas Company at

220 Operation Way, Cavce, South Carolina 29033.

Any person who wishes to provide written comments to the Commission and ORS concerning the revised

rates and the information supporting them may do so anytime before June 30, 2014. Written comments

Page 1 of 2



shouldbesentto the Public Service Commission of South Carolina at the address below; the South

Carolina Office of Regulatory Start, 1401 Main Street, Suite 900, Columbia, South Carolina 29201; and

K. Chad Burgess, Associate General Counsel, South Carolina Electric & Gas Company, 220 Operation
Way, Mail Code C222, Cavce, South Carolina 29033. Please refer to Dt_cket No. 2014-187-1_\

Any person who wishes to provide writtexl comments related to the report of ORS may file their

comments with the Commission within one month fi'om the date of the filhlg of the ORS report. Written
comments should be filed with the Public Service Commission of South Carolina at the address below.

Comments must be also se_-ved on ORS and simultaneously mailed or electronically transmitted to

SCE&G and all others who have previously filed comments. Please refer to Docket No. 2014-187-E.

Within thirty days of the issuance of a revised rates order pursuant to Section 58-33-280(E), or within

thirty days of the failure by the Commission to issue a revised rates order as required pursuant to Section
58-33-280(E), any aggrieved party may petition the Commission for review of the revised rates order or

of the failure to issue a revised rates order in accordance with the terms of Section 58-33-285.

Persons seeking information about the Commission's Rules of Practice and Procedure should contact the
Commission in Columbia at 803-896-5100.

5-30-14

Public Service Commission of South Carolina

Attn: Docketing Department
Post Office Drawer 11649

Columbia, SC 29211
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BEFORE

THE PUBLIC SERVICE COMMISSION

OF

SOUTH CAROLINA

DOCKET NO. 2014-187-E

IN RE:

South Carolina Electric & Gas Company's

Annual Request fi)r Revised Rates.

ANNUAL REQUEST

FOR REVISED RATES

South Carolina Electric & Gas Company CSCE&G" or "Company"), pursuant

to S.C. Code Ann. § 58-33-280 (Supp. 2013), hereby submits its annual request for

approval of revised rates.

In accordance with the terms of S.C. Code Ann. § 58-33-280, SCE&G may file

with the Public Service Commission of South Carolina ("Commission") a request for

approval of revised rates subsequent to those approved in a base load review order

no earlier than one year after the filing of a combined application in accordance

with the Base Load Review Act and no more frequently than annually thereafter.

The Combined Application in Docket No. 2008-196-E and the revised rates

filings in Docket Nos. 2009-211-E, 2010-157-E, 2011-207-E, 2012-186-E, and 2013-

150-E have been filed on or made effective as of May 30 of each of their respective

years.



As previously indicated in each of those dockets, SCE&G intends to file

requests for revised rates annually on or effective on May 30 of each year during

construction of the V.C. Summer Nuclear Units 2 & 3.

In support of this request, SCE&G would respectfully show to the

Commission:

1. SCE&G is a corporation duly organized and existing under the laws of

the State of South Carolina, with its principal offices at 220 Operation Way, Cayce,

South Carolina 29033. The Company is engaged in, among other things, the

business of generating, transmitting, delivering, and providing electricity to public

and private energy users for compensation.

2. SCE&G owns and operates an integrated electric utility system that

serves approximately 681,000 customers in 24 counties in central and southern

South Carolina. SCE&G's service territory includes the metropolitan areas of

Charleston, Columbia, Beaufort, and Aiken and many other smaller cities and

towns, and rural areas in South Carolina.

3. Corporate legal counsel for SCE&G in this proceeding are as follows:

K. Chad Burgess, Esquire

Matthew W. Gissendanner, Esquire

South Carolina Electric & Gas Company
Mail Code C222

220 Operation Way

Cayce, South Carolina 29033

Telephone: (803) 217-8141

Facsimile: (803) 217-7810

E-Mail: chad.burgess@scana.com

E-Mail: matthew, gissendanner@scana.com

All pleadings, correspondence and communication relating to this request
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should be addressedto SCE&G's authorized representatives as stated above.

4. On May 30, 2008, SCE&G flied a Combined Application for a

Certificate of Environmental Compatibility and Public Convenienceand Necessity

and for a Base Load Review Order for the Construction and Operation of a Nuclear

Facility in Jenkinsville, South Carolina ("Combined Application") in Docket No.

2008-196-E. As part of the CombinedApplication, SCE&G requested initial revised

rates reflecting the Company's then current investment in V.C. Summer Nuclear

Station Units 2 & 3 ("Units"). A hearing on the Combined Application was held

befi)re the Commission starting oil December1, 2008, and concluding on December

17, 2008.

5. On March 2, 2009, the Commission issued Order No. 2009-104(A)

granting the relief requested in the CombinedApplication and approving, inter alia,

initial revised rates as requested in the Combined Application, as amended during

the pendency of the hearing on the Combined Application.

6. On July 20, 2009, SCE&G filed a request pursuant to S.C. Code Ann. §

58-33-270(E) to approve updated milestone and capital costs schedules for the

construction of the Units. On January 21, 2010, the Commission issued Order No.

2010-12 approving SCE&G's request and modifying the milestone and capital cost

schedules initially approved in Order No. 2009-104(A).

7. On August 9, 2010, the South Carolina Supreme Court issued its

decision in South Carolina Energy Users Comm. v. South Carolina Pub. Serv.

Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010) (the "Opinion") concerning the South



Carolina Energy Users Committee's appeal of Order No. 2009-104(A). In its

Opinion, the Supreme Court ruled that contingency costs which had not been

itemized or designated to specific cost categories were not permitted _s a part of

approved capital cost schedulesunder the BaseLoad Review Act. The effect of this

decision was to require the removal of $438,291,000in projected contingency costs

from the capital cost schedules approved in Order No. 2009-104(A) and Order No.

2010-12.

8. On November 15, 2010, SCE&G, pursuant to S.C. CodeAnn. § 58-33-

270(E), filed with the Commission a petition seeking an order approving an updated

capital cost schedule for the Units. On May 16, 2011, and consistent with the

Opinion, the Commission issued Order No. 2011-345 approving SCE&G's request

thereby updating the capital cost schedule initially approved in Order No. 2009-

104(A) as modified by Order No. 2010-12.

9. On May 15, 2012, SCE&G, pm'suant to S.C.CodeAnn. § 58-33-270(E),

filed with the Commission a petition seeking an order approving an updated

construction and capital cost schedule for the Units.

Commission issued Order No. 2012-884 approving,

On November 15, 2012, the

in part, SCE&G's request

thereby updating the construction schedule as well as the capital cost schedule

initially approved in Order No. 2009-104(A) as modified by Order Nos. 2010-12 and

2011-345.

10. In compliance with S.C. CodeA.nn. § 58-33-277(A) and Order No. 2009-

104(A), SCE&G has filed with the South Carolina Office of Regulatory Staff ("ORS")

4



and the Commission quarterly reports for each quarter since the effective date of

Order No. 2009-104(A). On May 15, 2014, SCE&G filed its most recent quarterly

report for the quarter ending March 31, 2014 (the "Quarterly Report"). Tile

Quarterly Report provides information concerning the status of the Units and

updates the capital cost and construction schedules for the Units as approved in

Order No. 2012-884. A copy of the Quarterly Report is attached as Exhibit A. The

information contained in the Quarterly Report shows the construction of the Units

to be in accordance with the construction schedule and capital cost schedule

approved in Commission Order No. 2012-884.

11. Before the close of the third quarter of 2014, SCE&G anticipates

receiving and approving a new Revised Fully-Integrated Schedule for the project.

SCE&G will bring updated construction schedules and cost schedules to the

Commission for approval under S.C. Code Ann. § 58-33-270(E) as circumstances

warrant.

12. S.C. Code Ann. § 58-33-280(B) allows SCE&G to recover through

revised rates its weighted average cost of capital applied to all or part of the

outstanding balance of construction work in progress calculated as of a date

specified in a filing for revised rates.

13. As required by the Base Load Review Act, in calculating the proposed

revised rates, SCE&G has utilized the factors, allocations, and rate designs

approved in Order No. 2012-951issued in Docket No. 2012-218-E.



14. As further required by the Base Load Review Act, the additional

revenue to be collected through revised rates has been allocated among customer

classes based on SCE&G's firm peak demand data from the prior year. For

purposes of allocating the additional revenue requirement to be collected through

revised rates in this filing, SCE&G has utilized data for the adjusted summer peak

of 2013, as set forth in Exhibit B.

15. The revised rates as proposed herein will allow the Company to earn a

return on equity of 11% on its investment in the Units as set forth in Commission

Order No. 2009-104(A).

16. Pursuant to S.C. Code Ann. § 58-33-280(B), SCE&G has chosen June

30, 2014, as the date for calculating its outstanding balance of construction work in

progress and weighted average cost of capital.

17. Exhibit C sets forth SCE&G's capital structure and weighted average

cost of capital as of March 31, 2014, with adjustments projected through June 30,

2014.

18. Exhibit D sets forth the calculation of the incremental revenue

requirement associated with the proposed revised rates. As set forth in Exhibit D,

the Company's projected incremental construction work in progress through June

30, 2014, is $595,203,000. This calculation reflects the deferral of $52,000 which

represents one-half (½) of the cost incurred by SCE&G related to the Change Order

No. 11 Schedule Impact Study and approximately $186,000 incurred as Cyber

Security Phase II costs for the Units and subject to future review and approval by

6



the Commission. (See Order No. 2012-884.) The resulting increase in retail rates is

approximately $70,038,000.

19. To recover this revenue requirement, SCE&G is proposing revised

rates resulting in the following increases: the Residential class will have an average

increase in rates of 3.09%, the Small General Service class will have an average

increase in rates of 3.08%, the Medium General Service class will have an average

increase in rates of 3.07%, and the Large General Service class will have an average

increase in rates of 2.70%. See Exhibit E.

20. As Exhibit F to this filing, SCE&G is providing updated retail electric

tariff sheets setting forth the revised rates being proposed in this docket.

21. Consistent with prior Commission Orders, SCE&G has increased the

Basic Facilities Charges for the Small General Service, Medium General Service,

and Large General Service classes. See Commission Order Nos. 2009-104(A), 2009-

696, 2010-625, 2011-738, 2012-761, and 2013-680(A). No changes have been made

to the Basic Facilities Charge for the Residential class. Demand charges have been

adjusted as appropriate for all customer classes. SCE&G reserves the right to

adjust all of these charges as appropriate in future rate proceedings.

22. As Exhibit G to this filing SCE&G is providing an updated forecast of

future revenue requirements and rate increases that corresponds to the information

provided on Exhibit M to the Combined Application in Docket No. 2008-196-E, as

updated in Docket No. 2010-376-E.



WHEREFORE, South Carolina Electric & Gas Company respectfully

requests that, upon completion of the audit and report by ORS as provided in S.C.

Code Ann. § 58-33-280(D), the Commission issue an Order approving the proposed

revised rates as set forth herein.

Respectfully submitted,

May 30, 2014

Cayce, South Carolina

K. Chad Burgess, Esquire

Matthew W. Gissendanner, Esquire
Mail Code C222

220 Operation Way

Cayce, SC 29033-3701

Telephone: 803-217-8141

Facsimile: 803-217-7931

chad.burgess@scana.com

matthew, gissendanner@scana.com

Attorneys for South Carolina Electric

& Gas Company

8
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V.C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2014

I. Introduction and Summary

A. Introduction

This quarterly report is submitted by South Carolina Electric & Gas Company

(SCE&G or the Company) to the Public Service Commission of South Carolina (the

Commission) and the South Carolina Office of Regulatory Staff (ORS). It is submitted in

satisfaction of the requirements of S.C. Code Ann. § 58-33-277 (Supp. 2013) and the

terms of Commission Order No. 2009-104(A). This report provides updated information

concerning the status of the construction of V.C. Summer Nuclear Station (VCSNS) Units

2 & 3 (the Units) and provides the current capital cost forecasts and construction

schedules for the Units as of the close of the quarter. In Order No. 2012-884 dated

November 15, 2012, the Commission approved updated construction and capital cost

schedules for the Units. This report provides a comparison of the current schedules and

forecasts against those approved in Order No. 2012-884.

B. Structure of Report and Appendices

The current reporting period is the quarter ending March 31, 2014. The report is
divided into the following sections:

Section I:

Section II:

Section III:

Section IV:

Section V:

Section VI:

Introduction and Summary;

Progress of Construction of the Units;

Anticipated Construction Schedules;

Schedules of the Capital Costs Incurred Including Updates to the

Information Required by S.C. Code Ann. § 58-33-270(B)(6) (the

Inflation Indices);

Updated Schedule of Anticipated Capital Costs; and

Conclusion.

!
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Appendices 1, 2, and 4 to this report contain detailed financial, milestone and

other information updating the schedules approved by the Commission in Order No. 2012-

884. For reference purposes, Appendix 3 provides a copy of the capital cost schedule for

the project as approved in Order No. 2012-884. Appendix 5 provides a list of the License

Amendment Requests (LARs) filed by SCE&G with the Nuclear Regulatory Commission

(NRC).

A confidential and a public version of this report and its attachments are being

provided. Unless otherwise specified, all cost information reflects SCE&G's 55% share

of the project's cost in 2007 dollars. Attached to the end of the report is a glossary of

acronyms and defined terms used.

C. Construction Schedule and Milestones

As the report indicates, the Company has met all current construction milestones

approved by the Commission in Order No. 2012-884, taking into account the

contingencies authorized in Order No. 2009-104(A). There are 146 specific milestones

for reporting purposes. As of March 31, 2014, 96 have been completed. Comparing the

scheduled milestone completion dates as of the date of this report to the milestone

completion dates approved by the Commission in Order No. 2012-884, the completion

dates of 47 milestones have changed. Of these, one has been accelerated and 45 have

been delayed for between two and 17 months. One additional milestone that had been

delayed, the milestone related to the lifting and setting of module CA04 in the Unit 2

Nuclear Island (NI), had been delayed by 18 months but was completed after the close of

the period and within the contingency established by Commission Order No. 2009-

104(A).

The Unit 2 and Unit 3 Construction Schedules. During the third quarter of 2013,

WEC/CB&I provided SCE&G with revised Unit 2 and Unit 3 construction schedules

(Revised Unit 2 and Unit 3 Schedules) which were based on a reevaluation of the

submodule production schedule at the CB&I facility in Lake Charles, Louisiana. Based

on these schedules, Units 2 and 3 would be completed in the last quarters of 2017 and

2018 or the first quarters of 2018 and 2019, respectively. Those projected dates remain

within the 18-month schedule contingency provided for in Order No. 2009-104(A). From

an Engineering, Procurement and Construction Contract (EPC Contract) perspective,

SCE&G has not agreed to these schedule changes and advised WEC/CB&I that it

remained obligated to satisfy the dates previously agreed to in the EPC Contract, as
amended.

Milestone Schedules. The anticipated BLRA milestone completion dates

presented in this report as they relate to construction activities reflect the completion dates

contained in the Revised Unit 2 and Unit 3 Schedules as updated through the project

report that WEC/CB&I provided to SCE&G in February of 2014. During the fourth

2
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quarter of 2013, WEC/CB&I began a full re-baselining of the Unit 2 and Unit 3

construction schedules to incorporate into the schedule a more detailed evaluation of the

engineering and procurement activities necessary to accomplish the schedule. The re-

baselining will also provide a detailed reassessment of the impact of the Revised Unit 2

and Unit 3 Schedules on engineering and design resource allocations, procurement,

construction work crew efficiencies, and other items including schedule mitigation

strategies. The result will be a Revised Fully-Integrated Construction Schedule. It is

anticipated to be completed in the third quarter of 2014. The Revised Fully-Integrated

Construction Schedule will provide the basis for revising the dates for all outstanding

BLRA construction milestones. The updating of equipment milestone dates is not affected
by the re-baselining.

Pending completion of that Revised Fully-Integrated Construction Schedule, the

Revised Unit 2 and Unit 3 Schedules as updated through the project report that

WEC/CB&I provided to SCE&G in February of 2014 remain the most current information

provided. All outstanding BLRA construction milestone completion dates will be updated

when this new schedule has been produced, reviewed and approved. WEC/CB&I

continues to update equipment production schedules and provides SCE&G with

construction schedule information for near-term activities on a daily and weekly basis.

Construction milestones are updated where relevant and definitive information is received
from WEC/CB&I.

D. Construction Costs and Cost Forecasts

Spending through December 31, 2014, in current dollars is forecasted to be

approximately $765 million less than the capital cost schedule approved in Order No.

2012-884. The present cash flow forecast indicates that the Company will be able to

complete the Units for $4.548 billion in 2007 dollars, which is the amount approved in

Order No. 2012-884. The current cost estimates include changes in timing of costs and

minor shifts in costs among cost categories that occur in the normal course of managing

the project. All amounts set forth in this Quarterly Report are based on SCE&G's existing

55% interest, except where expressly stated to be based upon 100% of the cost.

As discussed in Section I.C. above, it is anticipated that WEC/CB&I will produce a

Revised Fully-Integrated Construction Schedule during the third quarter of 2014. That

schedule will provide detailed budget and cost information, and the timing of specific

construction activities and cash flow requirements. SCE&G anticipates that the revised

schedule and the cost estimate at completion for all non-firm and fixed scopes of work

will be finalized in the latter half of 2014. SCE&G plans to reevaluate and reschedule its

Owners Cost estimates and cash flow requirements in light of the new schedule when it
becomes available.

3
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Agreement to Purchase an Additional 5% Interest in the Completed Project

from Santee Cooper. On January 27, 2014, SCE&G and Santee Cooper announced that

SCE&G will purchase from Santee Cooper an additional 5% interest in the project, or

approximately 110 MW of generating capacity. When complete, this purchase will

increase SCE&G's ownership of the project to 60%. The purchase will take place in three

stages beginning on the commercial operation date (COD) of Unit 2. SCE&G will

purchase a 1% interest in the project on the first business day following the Unit :2 COD

and two additional increments of 2% interest in the project no later than the first business

day following the first and second anniversary dates of the Unit 2 COD, respectively. The

price paid will reflect Santee Cooper's actual cost of its interest in the project as of the

date of each conveyance and will include appropriate allocations of Santee Cooper's

Owners Cost and financing cost. The total cost of the 5% interest is estimated to be

approximately $500 million. SCE&G anticipates that once the new Units are on-line, the

cost of $500 million can be financed from internal sources without the need for long-term

external financing.

The agreement with Santee Cooper provides that Santee Cooper will not transfer

any of its remaining interest in the project to third parties until the entire project is

completed. (In addition, any attempted transfer by either party, whether before or after the

completion of the project, is subject to restrictions contained in the existing agreements

between the parties). The agreement is subject to customary closing conditions and

regulatory approvals.

The transaction will not affect the payment obligations between the parties during

the construction period for either Unit; nor is it anticipated that the payments related to

this transaction would be reflected in a revised rates filing under the Base Load Review

Act (BLRA).

Cash Flow Forecasts and the Revised Unit 2 and Unit 3 Schedules. The cash

flow forecasts provided in this report reflect changes in the timing of certain payments to

WEC/CB&I based on the Revised Unit 2 and Unit 3 Schedules. Although the timing of

cash flows has been revised, no increases in costs in 2007 dollars resulting from the

Revised Unit 2 and Unit 3 Schedules are included in the cash flow estimates provided in

this report.

SCE&G has not accepted responsibility for any of the additional estimated costs

arising as a result of the Revised Unit 2 and Unit 3 Schedules or the Revised Fully-

Integrated Construction Schedule when it becomes available. The Company expects to

continue discussions with WEC/CB&I regarding responsibility for any resulting increase

in costs when the Revised Fully-Integrated Construction Schedule is issued.
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SCE&G has previously reported that a reasonable estimate of the cost impact of the

changes reflected in Revised Unit 2 and Unit 3 Schedules would be approximately $200

million in future dollars. This amount reflects SCE&G's 55% share of the Target portion

of the EPC Contract, Owners Cost and escalation. This estimate was prepared by the

Company and not WEC/CB&I. It remains the Company's best current estimate of the

additional costs involved. In addition, the EPC Contract provides for liquidated damages

in the event of a delay in the completion of the Units which have not yet been factored

into any estimates. Ultimately, SCE&G believes that the portion of the $200 million

estimate for which SCE&G will be responsible, if any, will be substantially reduced once

all relevant factors are considered.

Cost Comparisons. In Order No. 2009-104(A), the Commission recognized that

forecasts of Allowance for Funds Used During Construction (AFUDC) expense and

escalation would vary over the course of the project and required those forecasts to be

updated with each quarterly report. Escalation indices were issued in April 2014 for the

period of July through December 2013 and have been used in forecasting the construction

costs for the project that are presented here.

Chart A below compares the current capital cost forecast to the forecast presented

in the last quarterly report. This chart shows a decrease in Gross Construction Costs of

$54.6 million over the life of the project. With each quarterly update, a quarter that had

been subject to the five-year escalation rate becomes subject to the one-year rate. The

figures reported on Chart A also include the effect of calculating escalation on an updated

cash flow projection for the project.

Chart A: Reconciliation of Capital Cost ($000)

Forecast Item
Pro]ected (_ 03/31/14

(Five-Year Average

Escalation Rates)

Pro[ected (_ 12/31/13

(Five-Year Average

Escalation Rates)

Chan_e

Gross Construction $5,625,575 $5,680,188 ($54,613)

Less: AFUDC $265,546 $261,355 $4,191

Total Project Cash Flow $5,360,029 $5,418,833 ($58,804)

Less: Escalation $811,624 $870,428 ($58,804)

Capital Cost, 2007 Dollars $4,548,405 $4,548,405 $0
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Chart B compares the current capital cost forecast to the forecast on which the

Commission relied in adopting Order No. 2012-884. Chart B shows that the forecasted

capital cost of the Units in 2007 dollars has not changed. Due to the changes in forecasted

escalation and AFUDC (see Section I.F. below) the cost of the plant in future dollars has

decreased by approximately $129 million since Order No. 2012-884 was issued.

Chart B: Reconciliation of Capital Cost ($000)

Forecast Item
Projected (_ 03/31/14

(Five-Year Average
Escalation Rates

As Forecasted

and Approved In
Order 2012-884

Chaw, e

Gross Construction $5,625,575 $5,754,565 ($128,990)

Less: AFUDC $265,546 $237,715 $27,831

Total Project Cash Flow $5,360,029 $5,516,849 ($156,820)

Less: Escalation $811,624 $968,444 ($156,820)

Capital Cost, 2007 Dollars $4,548,405 $4,548,405 $0
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Chart C below shows the current forecasts of the cost of the Units compared to the

cost forecasts underlying the initial BLRA order, which was issued by the Commission in

2009, and the update orders that the Commission issued subsequently. The decline in

capital cost forecasts in 2007 dollars between Order No. 2010-12 and 2011-345 reflects

the removal of Owner's contingency amounts from the forecasts as required by the

opinion of the Supreme Court of South Carolina in South Carolina Energy Users Comm.

v. South Carolina Pub. Serv. Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010). This chart

shows that while the cost of the project in 2007 dollars has increased by $13 million since

the initial forecasts, the cost of the project in future dollars is approximately $687 million
below the initial forecast.

Chart C: Summary of Nuclear Filings (billions of $)

Forecast

Item

Capital Cost,
2007 Dollars

Escalation

Total Project
Cash Flow

AFUDC

Gross

Construction

Order No.

2009-104(A)

$4.535

$1.514

$6.049

$0.264

$6.313

Order No.

2010-12

$4.535

$2.025

$6.560

$0.316

$6.875

Order No.

2011-345

$4.270

$1.261

$5.531

$0.256

$5.787

Order No.

2012-884

$4.548

$0.968

$5.517

$0.238

$5.755

Proiected @
03/31/2014

$4.548

$0.812

$5.360

$0.266

$5.626

E. Escalation Rates

As provided in Order No. 2009-104(A), the most current one-year inflation indices

are used to escalate costs occurring in the twelve-month period after the date of each

quarterly report. The most current escalation indices are found in the Handy-Whitman

January 2014 update which was issued in April 2014 and reports data for the period July

through December 2013. Those rates are reflected in this report. The approved capital

cost targets have been adjusted to reflect the currently reported historical escalation rates.

The forecasted costs provided here reflect SCE&G's calculations related to the

WEC/CB&I Claims, which change the index applicable to Firm with Indexed Adjustment
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cost categories going forward from a floating Handy-Whitman adjustment to a fixed rate

for the life of the project.

As shown on Appendix 4, utility construction cost escalation rates were at

historically high levels during the period 2005-2008, and have since dropped. Current

escalation rates are shown below on Chart D. When compared to the previous Handy-

Whitman release, the most recent update shows a downward trend in the one-year and

five-year average rates.

Chart D: Handy-Whitman Escalation Rates

Escalation Rate Comparison

Jan-June 2013 July-Dec 2013

HW All Steam Index:

One-Year Rate 2.05% (1.15%)

2.18% 2.05%Five-Year Average

Ten-Year Average

HW All Steam/Nuclear Index:

4.77% 4.62%

One-Year Rate 2.05% (1.32%)

2.22% 2.09%Five-Year Average

Ten-Year Average

HW All Transmission Plant Index:

One-Year Rate

4.79% 4.65%

1.71% (0.34%)

1.09% 0.55%

4.91%

Five-Year Average

Ten-Year Average 4.57%

F. AFUDC

Consistent with Order No. 2009-104(A), SCE&G computes AFUDC based on the

Federal Energy Regulatory Commission (FERC) approved methodology as applied to the

balance of Construction Work in Progress (CWIP) that is outstanding between rate

adjustments. SCE&G's projected AFUDC rate is currently 7.27%, compared to the rate of

5.28% that applied when Order No. 2012-884 was issued.
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G* Compliance with the Commission-Approved Cumulative Project Cash

Flow Target

The current Cumulative Project Cash Flow target for the project was adopted by the

Commission in Order No. 2012-884. In Order No. 2009-104(A), the Commission

provided that the applicable Cumulative Project Cash Flow target would be adjusted with

each quarterly report to reflect updated escalation data.

Appendix 2 provides the Commission-approved Cumulative Project Cash Flow

target updated for current escalation data. The cash flow targets through December of

2013 have been updated to reflect actual escalation rates. The cash flow targets for the

first quarter of 2014 and beyond have been updated based on the most recently available

inflation indices, which for purposes of this report, are the indices provided in April 2014

that report data for the period July through December of 2013. When final actual indices

for 2014 become available, the cash flow data for 2014 will be revised to reflect the actual

escalation rates.

Appendix 2 compares the approved Cumulative Project Cash Flow target to the

current cumulative cash flow schedules for the project, which include actual costs where

available and SCE&G's working forecasts of annual cash flows for future years. In

addition, the project cash flow targets presented on Appendix 2 for 2012 have been

adjusted to reflect timing differences between the billing methodology under the EPC

Contract and the calculation of the escalated cash flow targets under Order No. 2009-

104(A). Under the EPC Contract, for periods where actual escalation rates are not

available, WEC/CB&I bills SCE&G based on a rolling 2-year average of the applicable

Handy-Whitman rate and provides adjustments to reflect the actual rate when it is known.

An adjustment has been made to Appendix 2 target calculations to offset the timing

differences that arise as a result of WEC/CB&I's approach to estimated billings and

credits. This adjustment applies to those EPC Contract cost categories that are subject to
indexed escalation.

II. Progress of Construction of the Units

A. Construction

The project continues to maintain an excellent safety record that exceeds industry

expectations for projects of comparable size.

Under the current schedule, the critical path for both Unit 2 and Unit 3 runs through

the successful fabrication of the CA20 submodules and the setting of the CA20 module on

the NI as well as the receipt of CA01 submodules and the successful assembly and setting
of the CA01 module.
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1. Unit 2 Nuclear Island

WEC/CB&I has poured the second of three layers of concrete on the Unit 2
NI basemat to fill the area between the Unit 2 Containment Vessel Bottom Head

(CVBH) and the basemat. The CVBH forms the base of the Unit 2 Containment

Vessel (CV). Installation of rebar and piping continued inside the Unit 2 CVBH.

Two submodules, CB65 and CB66, were lifted and set in place inside the Unit 2

NI. These submodules form the reactor coolant drain tank room and the associated

hallway.

During the period, work to install rebar on the interior and exterior concrete

walls of the Unit 2 Auxiliary Building was suspended awaiting the resolution of

LAR 14-01 which was submitted to the NRC subsequent to the reporting period.

LAR 14-01 is related to the design of certain aspects of the Auxiliary Building

interior walls and floors. That design could impact the design and construction of

the exterior walls to which they will be attached. After the close of the period, the

NRC approved a Preliminary Amendment Request (PAR) related to LAR 14-01

which allowed work to proceed at SCE&G/WEC/CB&I's risk in conformity with

the design as contained in the LAR 14-01 application.

2. Unit 3 Nuclear Island

During the period, WEC/CB&I substantially completed the installation of
the CR10 module on which the Unit 3 CVBH will rest. Work continued to install

rebar inside CR10. Work began to install rebar on the outside of the Unit 3 CVBH

and to install rebar to form the Unit 3 Auxiliary Building exterior wall.

3. Units 2 and 3 Turbine Buildings and Condensers

Unit 2 Turbine Building structural steel placement and welding continued.

WEC/CB&I placed the first section of basemat at the finished floor (100 foot) level

for the Unit 2 Turbine Building. This is the ground level for the building. Piping

and pipe supports were being installed and welding continued on the three Unit 2

Condensers.

Construction began on all three condenser sections for the Unit 3 Turbine

Building. WEC/CB&I continued installing Circulating Water Pipe (CWP) and

backfilling around this pipe in preparation for starting construction of the basemat

for that Unit 3 building.
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4. Unit 2 and Unit 3 Containment Vessel (CV) Fabrication

At the close of the period, Unit 2 CV Ring 1 was substantially completed

and coated. The ring was being readied to be lifted into place on the Unit 2 CVBH.

Welding of Unit 2 CV Ring 2 was substantially completed and testing and coating
were underway.

WEC/CB&I has substantially completed weld-up and radiography testing

(RT) of the Unit 3 CVBH. At the close of the period, WEC/CB&I was installing

rebar on the Unit 3 CVBH in preparation for its lifting and placement on the
basemat.

The first of four courses of plates forming Unit 3 CV Ring 1 has been fitted

up and is being welded and heat treated. Fitting up and welding of a second course

of plates forming Unit 3 CV Ring 1 has begun.

Acceptance rates based on the RT of welds on the Units 2 and 3 CVBH and

CV Rings remain above 99%.

5. Cooling Towers

Formwork was installed and rebar was placed to form the basin for Cooling

Tower 2B. Concrete was placed for the Unit 2 Cooling Tower Pump House/Pump

Bay structure. Electrical work continued on Cooling Towers 2A and 3A.

During the period, WEC/CB&I issued a stop work order on the fabricator of

the Cooling Towers. That stop work order applied to the welding into place of the

concrete structural panels that form the exterior of the Cooling Towers. It resulted

from deficiencies in Quality Assurance/Quality Control (QA/QC) documentation

related to prior welding. WEC/CB&I required the reinspection of all previous

welds and repairs of deficiencies identified which is on-going. The stop work order

is not anticipated to have any impact on the overall project schedule.

The initial structural work had begun on Cooling Tower 3B before the stop
work order was issued.

6. Unit 2 High-Side Switchyard

WEC/CB&I continued installing concrete foundations for the Unit 2

transformers in the Unit 2 High-Side Switchyard, which is located adjacent to the

Unit 2 Turbine Building.

11

Quarterly Report: March 31, 2014



Exhibit A
PUBLIC

7. Offsite Water System (OWS)

WEC/CB&I substantially completed the intake structure for the OWS. It

continued finishing out the treatment plant building and began installing equipment

skids in the plant.

8. Emergency Response Building (ERB)

The completion of the final punch list and turn-over of the ERB to operating

personnel took place during the period.

9. Workforce

The project continues to recruit and utilize the majority of construction

employees from a skilled craft workforce in the state of South Carolina. More than

half of these local workers are from Fairfield, Lexington, Richland, and Newberry

counties. CB&I plans to employ approximately 3,000 - 3,500 employees at points

during the project, with these numbers fluctuating during the various phases of

construction activity. Currently, approximately 2,400 WEC/CB&I personnel and

subcontractor personnel are employed on site.

B. Equipment and Fabrication

1. Steam Generators

Welding of the Unit 2 Reactor Coolant Pump (RCP) casings to the Unit 2

Steam Generators is in progress at Doosan's facilities in South Korea. Once the

welding is completed and inspected, the Unit 2 Steam Generator will be prepared

for packaging and shipment to the site through the Port of Charleston.

Machining, cladding and welding of components of the Unit 3 Steam

Generators continued at Doosan's facilities in South Korea with no significant
issues.

2. Reactor Coolant Pumps

WEC/CB&I is carefully tracking several issues that have arisen in the

testing and inspection of RCPs that relate to the thrust bearings in the pumps.

WEC/CB&I is currently investigating corrective action related to these items. This

is a focus area for the project.
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3. Core Make-Up Tanks, Accumulator Tanks, Pressurizers and the

Passive Residual Heat Removal Heat Exchanger (PRHR)

In January, the Unit 3 Accumulator Tanks arrived at the site from the

Mangiarotti Nuclear, S.p.A. (Mangiarotti) facilities in Italy. The Unit 3 Core

Make-Up Tanks are in fabrication at the Mangiarotti facilities with work

proceeding as expected. The Unit 2 PRHR has been completed and is in transit

from Mangiarotti to the site. The Unit 3 PRHR and Unit 2 and 3 Pressurizers are

also in fabrication at the Mangiarotti facilities. All major Mangiarotti components

are anticipated to be on site in the fourth quarter of 2014.

4. Supplier Financial Issues

As previously disclosed, SCE&G is aware of financial difficulties at a

supplier responsible for certain significant components of the project. At SCE&G's

request, WEC continues to monitor the situation and assess the potential for

disruptions in equipment fabrication and possible responses. Any disruptions are

not expected to impact the construction schedule at this time.

5. Transformers

During the reporting period, the final Unit 2 Auxiliary Transformer was

received on site. The Unit 2 Reserve Auxiliary Transformer has been fabricated

and is awaiting shipment. Fabrication of all Unit 3 Transformers is proceeding as

expected.

6. Reactor Coolant Loop (RCL) Piping

The disposition of deviations related to the Unit 3 RCL piping is still under

review. After the close of the period, the deviations related to grain size issues were

satisfactorily resolved. Deviations have also been identified in certain segments of

the Unit 3 RCL piping related to compliance with dimensional specifications.

Those deviations are under review. No schedule impact is anticipated.

7. Squib Valves

Shipment of the completed squib valves for the Units remains on hold as

SPX addresses anomalies uncovered during the initial equipment qualification

testing of the valves for use in AP1000 reactors. Certain valves did not pass

retesting that occurred during the period. SCE&G continues to monitor work being

done by WEC and SPX to demonstrate that the valves will perform their design

basis functions. This is a focus area for the project. No schedule impact is

anticipated at this time.
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8. Miscellaneous Equipment

During the period, we received certain components of the Unit 2 Integrated

Head Package. The Diesel Generators, Feed Water Pumps, Feed Water Booster

Pumps, and Control Drive Motors were received on site.

9. Information Technology

Site Fiber Optic System. Fiber Hut 5, the principal hub for fiber optic

cable serving the Units, is largely complete. At the close of the period, Fiber Hut 2,

which will provide redundancy for the system, was approximately 55% complete.

Work on the fiber optic cable system is progressing as expected.

Configuration Management Information System (CMIS). The CMIS is

the system which will store documents and data related to the design and

engineering of the Units, the QA/QC records of equipment and construction,

operating programs and protocols for the Units, and related documents and data.

Phase 1 of the CMIS project involves configuration of the databases and

functionality to store this information and make it available for operational

purposes. During the reporting period, work on the system progressed as expected

to support turnover of completed Unit 2 plant systems to SCE&G during the third

quarter of 2014.

Work Management System. WEC/CB&I and SCE&G have decided to use

SCE&G's new work management system and tag-out system to manage the testing

of plant systems as they are completed. This testing is scheduled to begin in 2015.

Using SCE&G's systems for this work will create efficiencies for configuring and

testing these systems and will provide hands-on experience for SCE&G personnel.

Preoperational testing of work management and tag-out modules are being moved

up in the schedule to support this effort.

10. Module Fabrication and Assembly

Challenges related to fabrication of submodules at the CB&I-LC facility

continue to be a focus area of the project:

The Revised Module Production Schedule. As indicated in Section II.A.,

the fabrication and delivery of CA20 and CA01 submodules is a critical path item

for both Units. Accordingly, production of these modules remains a very important

focus area for the project. SCE&G maintains a presence on site at CB&I-LC to

monitor activities at CB&I-LC and interact with CB&I-LC leadership on a regular
basis.
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The CA03 module forms part of the refueling water storage tank and

pressurizer wall within the CV. In March 2014, CB&I transferred fabrication of the

CA03 submodules from Pegasus Steel in North Charleston, South Carolina, to

SMCI in Lakeland, Florida. To support the Unit 2 schedule, SMCI will deliver to

SCE&G the CA03 submodules that were already in fabrication for the second of

the two new AP1000 units being constructed at Plant Vogtle. The construction

schedule for that latter unit allows for this substitution. The delivery date for the

CA03 modules from SMCI to the site supports the on-hook date for CA03.

CA20 is a multistory unit that provides internal structures for the Auxiliary

Building. It is being assembled in the Module Assembly Building (MAB) in its

standing, vertical position. All of the component submodules for CA20 have

received their final certification of conformance to design specifications from

CB&I-LC and have been placed into their vertical alignment inside the MAB in

preparation for welding into place. The on-hook date of CA20, however, has

moved from March to May 2014. Subsequent to this reporting period, CA20 was

successfully set on the NI on May 9, 2014.

The CA01 module houses the steam generator components and refueling
canal within the CV. Fabrication of CA01 submodules continues at CB&I-LC. All

47 CA01 submodules are in some stage of fabrication or have been shipped to the

site. The delivery schedule of submodules for CA01 is expected to support

completion of on-site fabrication to allow it to be ready for placement on the Unit 2

NI during the latter half of 2014. Delays in setting the CA01 module would likely

affect the schedule for setting the CA03 module and therefore the other

construction activities that follow the setting of that module. For this reason,

SCE&G is monitoring the schedule for completing and setting the CA01 module

closely.

The CA05 module forms part of the chemical and volume control system

tunnel and passive core cooling system walls within the CV. WEC/CBI has

received all eight CA05 submodules on site and is awaiting final quality
documentation for them.

Shear Stud Spacing. Structural module shear stud spacing review and

repair is complete.

Stop Work Order. In January 2014, CB&I placed its subsidiary CBI-LC

under a self-imposed stop work order due to CB&I-LC's failure to obtain prior

approval from CB&I oversight groups for certain changes in welding procedures.

There is no indication that any significant rework of any welds will be required as a

result of the change in welding procedures. The stop work order was lifted after the

close of the period.
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Unit 3 Submodules. CB&I has transferred fabrication for the principal Unit

3 CA20 and CA01 submodules to Oregon Iron Works, and ToshibaflHI

Corporation, respectively. Each of these entities is experienced in modular
construction.

Conclusion. Senior management from both SCE&G and WEC/CB&I

continue to monitor the fabrication and delivery process related to submodules.

WEC personnel continue to provide onsite engineering support for production at

CB&I-LC. SCE&G continues to maintain a permanent resident inspector at the

CB&I-LC facility who provides additional monitoring. SCE&G will monitor

closely the starmp processes at Oregon Iron Works and Toshiba/IHI Corporation.

The fabrication of the submodules continues to be an important area of focus for

the project.

C. Licensing and Permitting

As licensee for the Units, SCE&G is directly accountable to the NRC for

contractors meeting nuclear safety-related QA/QC requirements both at the project

site and at the facilities of its component manufacturers and equipment suppliers

worldwide. WEC/CB&I through the EPC Contract is responsible to SCE&G for

making sure that these requirements are met.

1. NRC Inspections

On January 17, 2014, the NRC issued its 2013 Q4 inspection report that

included no significant findings or violations. On February 28, 2014, the NRC

issued its annual assessment letter for the Units finding that "[the Units] were

being constructed in a manner that preserved public health and met all cornerstone

objectives."

2. LARs

The NRC approves changes from the approved licensing basis for nuclear

units through the LAR request and review process. SCE&G envisions that filings

for LARs will be a normal part of the construction program for the Units going

forward under the Combined Operating Licenses (COL). Additionally, if needed,

a licensee can submit a PAR associated with a LAR. Through the PAR process,

the licensee can request a notification that the NRC does not object to the licensee

installing and testing the proposed changed design feature, at the licensee's risk,

pending NRC's review of the associated LAR.

During the first quarter of 2014, SCE&G filed three new LARs with the

NRC. The NRC has granted a total of eleven LARs. Two LARs were granted
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during the reporting period. Sixteen LARs were pending on March 31, 2014. For

ease of reference, a report that tabulates all the LARs submitted by SCE&G to the

NRC as of March 31, 2014, is attached as Appendix 5.

3. Inspections, Tests, Analyses and Acceptance Criteria (ITAACs)

In the first quarter of 2014, SCE&G submitted two ITAAC Closure

Notifications (ICNs) to the NRC, which have subsequently been verified complete

by the NRC. During the first quarter of 2014, SCE&G provided WEC with

administrative comments to four ITAAC Completion Packages that WEC had
submitted to SCE&G for review. The comments were minor and issues raised are

being resolved. SCE&G anticipates submitting nine ICNs to the NRC in the

second quarter of 2014.

4. Major Construction Permits

No other major construction-related permits are outstanding. Other

construction-related permits are anticipated to be obtained in the ordinary course of

administering the project.

5. BLRA Regulatory Proceedings

The briefing of the appeals to the South Carolina Supreme Court of

Commission Order No. 2012-884, which authorized updates to the cost and

construction schedules for the Units under S.C. Code Ann. § 58-33-270(E), was

completed in prior periods and oral argument occurred on April 16, 2014.

D. Engineering

1. Engineering Completion Status

As of March 31, 2014, the Units 2 & 3 plant design packages issued for

construction (IFC) are 88% complete. This is a lower number than previously

reported. WEC/CB&I has informed SCE&G that the change results from a change

in the count of plant design packages to be produced due in part to the

comprehensive review of engineering requirements which was underway at the

close of the period (see Section I.C. above). SCE&G has requested WEC/CB&I to

justify this position. IFC delivery from WEC/CB&I continues to be a focus area and

SCE&G is conducting monthly oversight meetings with WEC/CB&I concerning

this issue.
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2. Site Specific Design Activities

Site specific design work is ongoing in support of site specific systems, to

include the Circulating Water System (CWS), Offsite Power System (ZBS), Raw

Water System (RWS), Offsite Water System (OWS), and Waste Water System

(WWS).

E. Training

1. Plant Reference Simulator (PRS). The implementation schedule

for the PRS continues to support the schedule for training and licensing the

AP1000 reactor operators required for the initial fuel load for Unit 2. There

remains little margin for error in the current schedule. The certification of the PRS

by the NRC is required to support the first Initial Licensed Operator (ILO) exam

scheduled for May 2015. SCE&G continues to monitor progress in this area

closely and to participate in schedule reviews, readiness assessments and testing

and validation activities. To support NRC certification of the PRS, the AP1000

utilities and WEC/CB&I have initiated an effort with the Nuclear Energy Institute

(NEI) to coordinate the technical and regulatory interaction with the NRC related to

certification of the PRS. Given the importance of certification to the project

schedule, the validation and testing of the PRS will remain an area of focus.

2. Initial Licensed Operator (ILO) Training. The first ILO class of

24 students continues in the simulator phase of training and is expected to take the

NRC written exams and integrated operations simulator exams on the PRS in May

2015. A second class of 24 students began the ILO training in June 2013 and

continues to progress towards taking their scheduled NRC written and simulator

exams in November 2015. A third class of 18 students is scheduled to begin ILO

training in September 2014 and to take the NRC written and simulator exams in

September 2016.

3. Senior Reactor Operator Certification (SROC) Training. In

February, all eight students successfully completed the SROC course to certify

them for training instructors and operations personnel. The SROC training

program began in July 2013.

4. Maintenance and Technical Staff Training. In February 2014, a

class of 37 maintenance and technical staff began six weeks of training focusing on

basic physics, nuclear reactor fundamentals and basic systems called "Tier 1"

training. At the end of the period, all participating staff were on track to complete

the training successfully.
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F. Operational Readiness

1. Mission Critical Hiring. By the close of the period, SCE&G has

continued to successfully meet hiring goals for the 2014 operational readiness

staffing positions that have been identified as mission critical. Thirty eight of 74

mission critical hires have been completed.

2. Programs and Procedures. The preparation of operations, maintenance

and technical training programs and procedures is approaching a new phase with a

large number of activities needing to be completed. Regulatory changes related to

matters such as Fukushima response, and heightened nuclear and cyber security

concerns are having a cumulative effect on the availability of VCSNS Unit 1 staff

to assist in this effort. This burden placed on these personnel in meeting new

regulatory requirements for VCSNS Unit 1 has limited the pool of resources

available for similar work required for Units 2 and 3. A staffing review is in

progress to determine overall impacts and define a path forward. SCE&G has made

progress with WEC/CB&I in identifying data and documentation needed to support

program and procedure development efforts.

G. Change Control/Owners Cost Forecast

1. Change Order 16. In Change Order 16, SCE&G and WEC/CB&I

agreed, among a number of other things, to transition certain scopes of work from

being escalated using Handy-Whitman indices to being escalated using fixed

escalation rates. A dispute related to the methodology for accounting for prior

escalation in this transition had prevented finalization of Change Order 16. During

the period, SCE&G and WEC/CB&I reached an agreement which resolves the

matters in dispute. Change Order 16 is being prepared for execution by SCE&G
and WEC/CB&I.

2. Commercial Issues. During the period, SCE&G and WEC/CB&I

reached agreements providing for a) additional equipment required to be installed

in the OWS for the removal of bromide from raw water during treatment, b) the

transfer of certain CB&I start-up construction support Time & Material (T&M)

scopes of work and associated dollars to the Target and Firm price category, and c)

other miscellaneous items. These items will be included in the future change order

which is anticipated to be Change Order 17. This change order will not involve

any increase in the EPC Contract price.
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3. Cyber Security. At SCE&G's request, WEC/CB&I more clearly

defined the technical scope of work for the cyber security change order. Based on

that more detailed scope of work, SCE&G is reviewing the cost basis and buildup

of the WEC/CB&I response to SCE&G's counterproposal for the cyber security

work. To support the project schedule, SCE&G has released WEC/CB&I to begin

limited scopes of work on the cyber security project in advance of the finalization

of the change order.

4. WEC Costs Related to the Implementation of the Health Care

and Education Reconciliation Act of 2010 and Prior Health Care Acts

("Health Care Act"). SCE&G continues to review information provided by WEC

related to its increased costs of compliance with the Health Care Act. A change

order to reflect these costs is anticipated.

H. Transmission

1. VCS1-Killian 230 kV Line. Construction of the VCS1-Killian 230

kV Line is largely complete. SCE&G plans to energize this line after a small scope

of work is completed during the Spring 2014 VCS 1 refueling outage, which will be

concluded in the second quarter of 2014.

2. VCS2-Lake Murray 230 kV Line No. 2 and Segment of the

VCS2-St. George 230 kV Line No. 1. The VCS2-Lake Murray 230 kV Line No.

2 is energized. SCE&G plans to energize the segment of the VCS2-St. George 230

kV Line No. 1 that was built as part of this project when the remaining segment of

that line is built.

3. The Remaining Segment of VCS2-St. George 230 kV Line No. 1

and the VCS2-St. George 230 kV Line No. 2. Construction activities for these

lines continued during the period. Substantial work has been completed on the

VCS2-St. George 230 kV Line No. 2 segment between VCS2 and the Lake Murray

Substation. Construction of both the No. 1 and No. 2 lines continued from the

Lake Murray Substation towards the site of the new Saluda River Substation.

Construction, including installation of erosion control measures, spotting, framing

and erecting of structures, and installation of foundations, also began for both the

No. 1 and No. 2 lines in the Orangeburg area heading south toward St. George.

4. St. George Switching Station. The overall engineering layout of the

station was complete in prior periods. Topographic surveys of the site were

completed in the current period in preparation of site plan and stormwater permit

application development.
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5. Saluda River Substation. The U.S. Army Corps of Engineers

Nationwide Permit #12, the National Pollutant Discharge Elimination System

(NPDES) Stormwater Permit, and the Lexington County MS4 Stormwater Permit

were received during the period to allow construction to begin on the site. Grading

was started on the substation pad and access road.

llI. Anticipated Construction Schedules

As of March 31, 2014, the current construction schedule supports the completion of

all required milestones pursuant to the milestone schedule contingencies approved by the

Commission. Accordingly, the project is in compliance with the updated construction

schedules approved by the Commission in Order No. 2012-884 and with the provisions of

S.C. Code Ann. § 58-33-275(A)(1).

A. Construction Schedule

The Project Licensing and Permitting, Engineering, Procurement and Construction

work remains on schedule to meet the Units' Substantial Completion Dates taking into

account the schedule contingencies approved in Order 2009-104(A).

B. BLRA Milestones

Appendix 1 to this quarterly report lists and updates each of the specific milestones

constituting the anticipated construction schedules for the Units pursuant to S.C. Code

Ann. § 58-33-270(B)(1) and Order No. 2012-884. Comparing the current milestone target

completion dates to the dates in Order No. 2012-884, one milestone has been accelerated

and 46 have been delayed.

IV. Schedules of the Capital Costs Incurred Including Updates to the Information

Required by S.C. Code Ann. § 58-33-270(B) (6) (the Inflation Indices)

The Capital Costs section of this report (Section IV.A.) provides an update of the

cumulative capital costs incurred and forecasted to be incurred in completing the project.

These costs are compared to the cumulative capital cost targets approved by the

Commission in Order No. 2012-884. The approved capital cost targets have been adjusted

to reflect the currently reported historical escalation rates. There has not been any use by

the Company of the capital cost timing contingencies that were approved by the

Commission in Order No. 2009-104(A). The Inflation Indices section (Section IV.B.) of

this report provides updated information on inflation indices and the changes in them.
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A. Capital Costs

Appendix 2 shows the Cumulative Project Cash Flow target as approved in Order

No. 2012-884 and as updated for escalation and other Commission-approved adjustments

under the heading "Per Order 2012-884 Adjusted."

Appendix 2 also shows the cumulative cash flow for the project based on actual

expenditures to date and the Company's current forecast of cost and construction

schedules under the heading "Actual through March 2014 plus Projected."

As shown on Appendix 2, the projected expenditure for the project for the 12

months ended December 31, 2014, is approximately $805 million. As shown on

Appendix 2, line 39, the cumulative amount projected to be spent on the project as of

December 31, 2014, is approximately $3.116 billion. As shown on Appendix 2, line 18,

the Cumulative Project Cash Flow target approved by the Commission for year-end 2014

adjusted for current escalation and WEC/CB&I billing differences is approximately

$3.721 billion. As a result, the cumulative cash flow at year-end 2014 is projected to be

approximately $605 million less than the target.

For comparison purposes, Appendix 3 sets out the cash flow schedule for the

project as it was approved in Order No. 2012-884. Appendix 3 does not include any

adjustments to the cash flow schedule for changes in inflation indices or adjustments in

capital cost schedules made by the Company. The AFUDC forecast presented on

Appendix 3 is the AFUDC forecast that was current at the time of Order No. 2012-884.

B. Inflation Indices

Appendix 4 shows the updated inflation indices approved in Order No. 2009-

104(A). Included is a history of the annual Handy-Whitman All Steam Index, South

Atlantic Region; the Handy-Whitman All Steam and Nuclear Index, South Atlantic

Region; the Handy-Whitman All Transmission Plant Index, South Atlantic Region; and

the Chained GDP Index for the past 10 years. The changes in these indices and the

escalation-related effects of cost rescheduling resulted in a decrease in the projected cost

of the Units in future dollars from approximately $6.3 billion as forecast in Order No.

2009-104(A) to a forecast of approximately $5.6 billion using current inflation data.

V. Updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for Units 2 & 3 is reflected in

Appendix 2.
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VI. Conclusion

The Units are currently anticipated to be completed at a cost of approximately $4.5

billion in 2007 dollars. The Company maintains a staff that monitors the work of its

contractors and continues to monitor closely areas of concern related to either the cost or

schedule for the project. The Company will continue to update the Commission and the

ORS of progress and concerns as the project proceeds.
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Acronym or
Defined Term

7Q10

ACI

AFUDC

AP 1000

APOG

BLRA

CA

CAP

CAR

CB&I

CB&I-LC

CB&I

Services

CES

CMIS

COD

COLs

COLA

Commission

Consortium

CR

CV

CVBH

CWIP

CWP

CWS

Reference

A standard low-water flow condition used for evaluating the environmental effects of
discharges and withdrawals from rivers and streams. The conditions are calculated to

reflect the lowest average 7-day flow expected to be encountered during any l 0-year
period.
American Concrete Institute.

Allowance for Funds Used During Construction.

The WEC designed Advanced Pressurized water nuclear reactor of approximately 1000

megawatts generating capacity.

A group of utilities who have submitted applications for AP1000 COLs.

The Base Load Review Act, S.C. Code Ann. § 58-33-210 et seq. (Supp. 2009).

The designation for specific pre-fabricated structural modules that form part of the

reactor building or auxiliary building, such as Module CA20.

Corrective Action Program.

A Corrective Action Report related to design, engineering or construction of the Units,

or related processes, that must be corrected.

Chicago Bridge & Iron, a sub-contractor on the project which, upon acquisition of the

Shaw Group, became a member of the Consortium and a prime contractor on the

project.

CB&I Lake Charles - the module fabrication unit formerly known as Shaw Modular
Solutions or SMS and located in Lake Charles, Louisiana.

A subsidiary of CB&I that is fabricating the containment vessels onsite under contract

with Westinghouse.

Carolina Energy Solutions, a subcontractor located in Rock Hill, South Carolina.

Configuration Management Information System.

Commercial Operation Date.

Combined Operating Licenses for construction and operation of a nuclear unit issued by
the NRC.

A Combined Operating License Application.
The Public Service Commission of South Carolina.

The joint venture between WEC and CB&I to construct the Units under the terms of the
EPC Contract.

A Condition Report communicating and memorializing concerns with the design,

engineering or construction of the Units, or related processes, which in some cases can

become the basis for a Corrective Action Report.

The Containment Vessel which provides containment for the reactor vessel and

associated equipment.
The Containment Vessel Bottom Head that forms the bottom of the Containment

Vessel.

Construction Work in Progress.

Circulating Water Pipe.

The Circulating Water System -the system that will transport waste heat from the

turbines to the cooling towers.

24

Quarterly Report: March 31, 2014



ATTACHMENT 1

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Exhibit A

PUBLIC

Acronym or
Defined Term

Cyber Security

DCD

Departures

EMD

EPA

EPC Contract

ERB

Exit

Debriefing
FEIS

FERC

FFD

Fixed/Firm

FLEX

FNC

FNTP

FSAR

GDP

HFE/ISV

HL or Hot Leg
HLD

IBF

ICN

IFC

ILO

INPO

IPS

Reference

Technologies, processes and practices designed to protect networks, computers,

programs and data from attack, damage or unauthorized access.
Design Control Document which is approved by the Nuclear Regulatory Commission

and sets forth the approved design of a nuclear reactor.
Departures are minor deviations from the approved Design Control Document included

in the licensing basis for the Units that do not rise to the level requiring a LAR.
Electro-Mechanical Division of Curtiss-Wright Corp., the sub-contractor for the Reactor

Coolant Pumps.

The United States Environmental Protection Agency.

The Engineering, Procurement and Construction Agreement for construction of the

Units entered into by SCE&G and WEC/CB&I.

The Emergency Response Building which provides office space and housing for the

emergency response personnel and equipment for all three units.
A meeting held between the NRC and the licensee at the conclusion of an NRC

inspection to discuss the results of the inspection.
A Final Environmental Impact Statement as required by the National Environmental

Policy Act of 1969.
The Federal Energy Regulatory Commission.

Fitness For Duty, a program that seeks to provide reasonable assurance that site

personnel are trustworthy, will perform their tasks in a reliable manner, and are not
under the influence of substances or otherwise impaired in a way that may adversely

affect their ability to safely and competently perform their duties.
Prices under the EPC Contract which are either fixed or are firm but subject to defined

escalation rates.

A diverse, flexible strategy led by NEI for adding more backup systems to cool nuclear

reactors and used fuel storage pools and to maintain the integrity of reactor containment

structures in response to lessons learned from Fukushima.
First Nuclear Concrete.

Full Notice to Proceed authorizing all remaining safety-related work to commence.

Final Safety Analysis Report - a report by the applicant providing support to the NRC's

approval and certification of the standard power plant design.
Gross Domestic Product.

Human Factors Engineering/Integrated Systems Validation -part of the development of

a training simulator for the Units.

That part of the Reactor Cooling Loop that transports steam to the steam generators.

Heavy Lift Derrick - the derrick that was erected on site to move large modules and

equipment.
Subcontractor of Tioga that manufactures the Reactor Coolant Loop piping.
ITAAC Closure Notification - the letter from the licensee to notify the NRC that an

ITAAC is complete in accordance with 10 CFR 52.99(c)(1).
Issued for Construction - engineering drawings that include information necessary for

construction of specific structures, systems and components.

Initial Licensed Operator.
Institute of Nuclear Power Operations.

Integrated Project Schedule for licensing and construction of the Units.
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Acronym or
Defined Term

ITAAC

LAR

LNTP

LSS

MAB

Mangiarotti
Near Term

Task Force

NEI

Nelson Studs

NI

NLC

NLO

NND

NNI

NPDES

NRC

ORS

OWS

PAR

PDC

Pike

PRA

PRHR

Reference

Inspections, Tests, Analyses, and Acceptance Criteria which are the inspections, tests,

analyses and acceptance criteria that the NRC has determined to be necessary and

sufficient to demonstrate that a nuclear unit has been constructed and will operate in

conformity with the COLs, the Atomic Energy Act of 1954, as amended, and the NRC's

regulations.

License Amendment Request - A formal request made by VCSNS to amend the

combined operating license, its appendices, or its associated bases.

Limited Notice to Proceed authorizing a vendor to commence specific work.

Limited Scope Simulator -a training simulator with limited functionality that can be

used for the initial stages of operator training.

Module Assembly Building - a building on site where large modules will be constructed

and equipment will be prepared for installation in a space that is protected from the
elements.

Mangiarotti Nuclear, S.p.A.
A senior level task force created by the NRC to address lessons learned from the 2011

earthquake and tsunami in Fukushima, Japan with operating nuclear plants and new

reactor applicants.

Nuclear Energy Institute.

Metal studs used in composite construction to secure concrete to steel components. The

studs project out of the steel components and are surrounded by the concrete when it is

poured.

Nuclear Island, comprising the steel containment vessel, the reactor building, and the

auxiliary building.
Nuclear Learning Center - a training facility operated by SCE&G at the Jenkinsville
site.

Non-Licensed Operator.

The New Nuclear Deployment Team within SCE&G.

Newport News Industries - a module fabrication subcontractor to WEC/CB&I.

National Pollutant Discharge Elimination System.

The United States Nuclear Regulatory Commission.

South Carolina Office of Regulatory Staff.

Off Site Water System -the system that withdraws water from Monticello Reservoir

and provides potable and filtered water for the Units.

Preliminary Amendment Request - A formal request made by VCSNS which allows

VCSNS to proceed at its own risk with work consistent with an amendment request

contained in an LAR prior to approval.

Power Distribution Center - prefabricated, modular enclosures housing electrical
equipment such as switchgear, motor control center equipment and other auxiliary

equipment.

Pike Energy Solutions, a contractor for transmission and switchyard related work.
Probabilistic Risk Assessment.

The Passive Residual Heat Removal Heat Exchanger unit -a heat exchanger unit that is

part of the passive safety system which provides cooling to the AP 1000 reactor during

emergency situations.
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Defined Term

PRS

PWS

QA

QA/QC
QC

RAI

RCA

RCL

RCP

RCS

RFI

ROW

RT

RV

RWS

SAT

SCDHEC

SCDNR

SCE&G or

The Company
SDS

Reference

Plant Reference Simulator - a training simulator with full functionality that can be used
in all stages of operator training.

The Potable Water System - which provides potable water to the site.

Quality Assurance - The planned and systematic activities implemented in a quality

system so that the quality requirements for a product or service will be fulfilled.

Quality Assurance/Quality Control.

Quality Control - The observation techniques and activities used to fulfill requirements
for quality.

Requests for Additional Information issued by the NRC staffto license applicants.

Root Cause Analysis - identification and evaluation of the reason for non-conformance,

an undesirable condition, or a problem which (when solved) restores the status quo.

The Reactor Coolant Loop - the piping and related equipment that transports heat from
the reactor to the steam generator.

The Reactor Cooling Pump which forms part of the Reactor Coolant System.

The Reactor Coolant System - the complete system for transferring and transporting

heat from the reactor to the steam generator.

Requests for Information issued by the NRC staffto licensees.

Right-of-way.

Radiographic Testing - a nondestructive testing method of inspecting materials for

hidden flaws by using the ability of short wavelength electromagnetic radiation (high

energy photons) to penetrate various materials.
Reactor Vessel.

Raw Water System - the system for withdrawing and transporting raw water from the
Monticello Reservoir.

Site Acceptance Testing.

The South Carolina Department of Health and Environmental Control.

The South Carolina Department of Natural Resources.

South Carolina Electric & Gas Company.

Sanitary Drain System.

Shaw The Shaw Group.

SMS Shaw Modular Solutions, LLC.
SNC Southern Nuclear Company - a subsidiary of Southern Company and licensed operator

of the Vogtle Nuclear Units and two other nuclear plants.

SRO Senior Reactor Operator.

SROC Senior Reactor Operator Certification.
Target

TEi

UFSAR

Units

Update Docket

Costs under the EPC Contract where targets have been established but where SCE&G

pays actual costs as incurred.

Thermal Engineering International - a subsidiary of Babcock Power which

manufactures moisture separator reheaters and other power plant equipment.

Updated Final Safety Analysis Report.
V. C. Summer Nuclear Station Units 2 & 3.

A proceeding under the BLRA seeking Commission approval of updated cost and
construction schedules for the Units.
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Acronym or Reference
Defined Term

URI Unresolved Items - A term used by the NRC during inspections for items that require
further action.

USACOE

VCSNS or
VCSN

WEC

WEC/CB&I

WEC/CB&I
Claims

WTP

WWS

YFS

ZBS

The United States Army Corps of Engineers.
V. C. Summer Nuclear Station.

Westinghouse Electric Company, LLC.

The consortium formed by Westinghouse Electric Company, LLC and CB&I.

WEC/CB&I's claims for additional charges associated with the COL delay, the Shield

Building design changes, the structural modules design changes, and the lower than
anticipated rock elevations encountered in certain areas within the Unit 2 Nuclear
Island.

The off-site Water Treatment Plant which will take water from Lake Monticello and

treat it to potable water standards.

The Waste Water System -the system for collection, treatment and disposal of domestic

waste water generated on site.

The Yard Fire System - the system that provides fire detection and protection outside of

the plant.

The Offsite Power System -the system which provides electrical power to the site.
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APPENDIX 1

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2014

Appendix 1 lists and updates each of the milestones which the Commission

adopted as the Approved Construction Schedule for the Units, pursuant to S.C. Code

Ann. § 58-33-270(B)(1) in Order No. 2012-884. Appendix 1 provides columns with the

following information:

1. Milestone tracking ID number.

2. The description of the milestone as updated in Order No. 2012-884.

3. The BLRA milestone date as approved by the Commission in Order No. 2012-

884.

4. The current milestone date.

5. For each completed milestone, the date by which it was completed. For

milestones completed prior to the current reporting quarter, the milestone entry is

shaded in gray. For milestones completed during the current reporting quarter, the

milestone entry is shaded in green.

6. Information showing the number of months, if any, by which a milestone has been

shifted. For milestones with planned completion dates that vary in days instead of

months, the milestone entry is shaded in yellow.

7. Information as to whether any milestone has been shifted outside of the +18/-24

Month Contingency approved by the Commission.

8. Notes.

On the final page of the document, there is a chart summarizing milestone completion

and movement comparing the current milestone date to the milestone date approved in

Order No. 2012-884. This movement is shown for only the milestones that have not been

completed.
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APPENDIX 2

Exhibit A
PUBLIC

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2014

Appendix 2 is an updated and expanded version of the information contained in

the capital cost schedule approved by the Commission in Order No. 2012-884.

Appendix 2 shows:

.

2.

.

4.

The actual expenditures on the project by plant cost category through the current
period.

The changes in capital costs reflecting the Company's current forecast of

expenditures on the project for each future period by plant cost category. In

updating its cost projections the Company has used the current construction

schedule for the project and the Commission-approved inflation indices as set

forth in Appendix 4 to this report.

The cumulative CWIP for the project and the balance of CWIP that is not yet
reflected in revised rates.

The current rate for calculating AFUDC computed as required under applicable

FERC regulations.

The Cumulative Project Cash Flow target as approved in Order No. 2012-884 and

as updated for escalation and other Commission-approved adjustments is found under the

heading "Per Order 2012-884 Adjusted." The adjustments reflect:

.

2.
Changes in inflation indices.

Budget Carry-Forward Adjustments used, where appropriate to track the effect of
lower-than-expected cumulative costs on the future cumulative cash flow of the

project.

Appendix 2 also shows the cumulative cash flow for the project based on actual

expenditures to date and the current construction schedule and forecast of year-by-year

costs going forward. This information is found under the heading "Actual through
March 2014 plus Projected."

3O

Quarterly Report: March 31, 2014
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APPENDIX 3

Exhibit A
PUBLIC

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2014

For comparison purposes, Appendix 3 provides the schedule of capital costs for

the project which was approved by the Commission in Order No. 2012-884 as the

Approved Capital Cost of the Units, pursuant to S.C. Code Ann. § 58-33-270(B)(2).

Appendix 3 also reflects the forecast of AFUDC expense based on these adjusted
schedules and the AFUDC rates that were current at the time of Order No. 2012-884.

Appendix 3 is intended to provide a fixed point of reference for future revisions and

updating. While the schedule of costs contained on Appendix 3 is subject to revision for

escalation, changes in AFUDC rates and amounts, capital cost scheduling contingencies

and other contingency adjustments as authorized in Order No. 2009-104(A), no such

adjustments have been made to the schedules presented here.
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Exhibit A
PUBLIC

APPENDIX 4

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2014

Appendix 4 shows the changes in the inflation indices approved in Order No.

2009-104(A). Included is a ten year history of the Handy-Whitman All Steam Index,

South Atlantic Region; the Handy-Whitman All Steam and Nuclear Index, South Atlantic

Region; the Handy-Whitman All Transmission Plant Index, South Atlantic Region; and

the Chained GDP Index. The change in the relevant indices from the Combined

Application is also provided.
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Exhibit A
PUBLIC

APPENDIX 5

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2014

Appendix 5 indicates those LARs that have been submitted by SCE&G to the

NRC for review. Included is the title of each LAR, a brief description of the change(s)

associated with the LAR, the date the LAR was submitted to the NRC, and the status of

the requests.
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EXHIBIT B

SOUTH CAROLINA ELECTRIC & GAS COMPANY

Allocation of Base Load Review Increase

2013 Peak Demand Summary Allocations

Class Firm KW Demand Overall Ratios

RES 1,932,369 45.42%

SGS 761,779 17.90%

MGS 436,446 10.26%

LGS 980,096 23.03%

RETAIL 4,110,690 96.61%

WHS 144,138 3.39%

TOTAL 4,254,828 100.00%

Total Revenue Requirement:

Breakdown of Class Increases

I $ 72,495,725 I

Retail Ratios

RES 47.01%

SGS 18.53%

MGS 10.62%

LGS 23.84%

RETAIL 100.00%

Allocated Increase

$ 32,924,920

$ 12,978,064

$ 7,438,048

$ 16,697,088

S 70,038,120



EXHIBIT C

Capitalization Ratios and Cost of Capital

SOUTH CAROLINA ELECTRIC & GAS COMPANY / S.C. FUEL COMPANY

REGULATORY CAPITALIZATION RATIOS FOR ELECTRIC OPERATIONS

AS OF MARCH 31, 2014 - ADJUSTED

WEIGHTED

EMBEDDED AVERAGE COST

AMOUNT RATIO COSTS OF CAPITAL

GROSS

OF TAX

Long-Term Debt $ 3,928,770,000 46.71% 5.67% 2.65%

Preferred Stock $ 100,000 0.00% 0.00% 0.00%

Common Equity $ 4,482,632,915 53.29% 11.00% 5.86%

Total Capitalization $ 8,411,502,915 100.00% 8.5____1%

2.65%

0.00%

9.53%

12.18%

* March 2014 actual adjusted for planned debt issuances and equity transfers through June 30, 2014:

June 30, 2014 Projected $ 300,000,000 Long-Term Debt Issuance planned by June 30

June 30, 2014 Projected _ 27,616,000 Additional Equity transfers planned by June 30

from Stock Plans



South Carolina Electric & Gas Company

Base Load Review Act Revised Rates Filing

May 30, 2014

(Thousands of $)

EXHIBIT D

(SCE&G Allocation Only)

CWIP Currently in Rates as of June 30, 2013

Incremental Actual Additions to Plant through March 31,2014

Incremental Actual AFUDC through March 31, 2014

Incremental Projected Additions to Plant April 1 through June 30, 2014

Incremental Projected AFUDC April 1 through June 30, 2014

Projected CWIP as of June 30, 2014

Incremental CWIP

Deferral of 1/2 of Change Order No. 11 Schedule Impact Study

Deferral of Cyber Security Phase II Costs

Net Incremental CWlP

Gross Cost of Capital

Incremental Revenue Requirement

Allocation Factor for Retail Operation

Allocated Retail Revenue Increase

$ 2,105,781

$ 407,157

$ 22,235

$ 161,506

$ 4,543

$ 2,701,222

$ 595,441

$ (52)

$ (186)

$ 595,203

12.18%

$ 72,496

96.61%

$ 7O,O38



EXHIBIT E

RATE CLASS

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE DESIGN SUMMARY

INCREASE ON CURRENT RATES

CURRENT PROPOSED

REVENUE REVENUE
$

CHANGE
%

CHANGE

RESIDENTIAL

SMALL GENERALSERVICE

MEDIUM GENERAL SERVICE

LARGE GENERAL SERVICE

RETAILTOTAL(EXCLUDING LIGHTING)

COL. 1 COL. 2

$ 1,064,696,990 $ 1,097,621,881

$ 421,810,593 $ 434,788,635

$ 241,997,236 $ 249,435,185

$ 617,281,979 $ 633,978,860

$ 2,345,786,798 $ 2,415,824,561

COL. 3

$ 32,924,891

$ 12,978,042

$ 7,437,949

$ 16,696,881

$ 70,037,763

COL. 4

3.09%

3.08%

3.07%

2.7O%

2.99%



EXHIBIT F

Listed are the

SOUTH CAROLINA ELECTRIC & GAS COMPANY
PROPOSED ELECTRIC RATE SCHEDULES

proposed electric rate schedules included as follows:

Rate

1

2

3

5

6

7

8

9

10

11

12

13

14

15

16

20

21

21A

22

23

24

28

Description

Good Cents Residential Service

Low Use Residential Service

Municipal Power Service

Time-of-Use Residential Service

Energy Saver / Conservation Residential Service

Time-of-Use Demand Residential Service

Residential Service

General Service

Small Construction Service

Irrigation Service

Church Service

Municipal Lighting Service

Farm Service

Supplementary and Standby Service

Time-of-Use General Service

Medium General Service

Rider to Rates 20 & 23 - Service for Cool Thermal Storage

General Service Time-of-Use Demand

Experimental Program - General Service Time-of-Use Demand

School Service

Industrial Power Service

Large General Service Time-of-Use

Small General Service Time-of-Use Demand (Experimental)

Contract Rates



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 1 RESIDENTIAL SERVICE
GOOD CENTS RATE

AVAILABILITY

Effective January 15, 1996 this schedule is closed and not available to any new structure.

This rate is available to customers who meet the Company's Good Cents requirements and use the Company's standard service which is specified as a

single point of delivery per premises from an existing overhead distribution system to individually metered private residence and individually metered dwelling
units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be supplied to dwelling units

having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or members, of the
immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit.

CERTIFICATION REQUIREMENTS

Prior to construction, the customer or prospective customer must contact the Company to ascertain the requirements of the Good Cents Program and to

arrange for on-site inspections for compliance.

The dwelling unit must be certified by the Company to meet or exceed the Company's Good Cents Program requirements in force at the time of application

in order to qualify for service under this rate schedule.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Basic Facilities Charqe:

Summer Winter

(BillingMonths (BillingMonths

June-September) October-May)

$ 10.00 $ 10.00

Plus Energy Charge:

First8OOkWh@ $ 0.13134 perkWh $ 0.13134 perkWh

Excess over 800 kWh @ $ O.14448 per kwh $ 0.12609 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03404 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00146 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when customer pays the
difference in costs between non-standard service and standard service or pays the Company its normal monthly facility charge based on such difference in
costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 2 LOW USE RESIDENTIAL SERVICE

AVAILABILITY

This rate is available to customers that meet the special conditions listed below, and are served by the Company's standard service which is specified as

a single point of delivery per premises from an existing overhead distribution system to individually metered private residences and individually metered
dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be supplied to

dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or
members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

SPECIAL CONDITIONS OF SERVICE

1) This rate schedule is available to those accounts where the consumption has not exceeded 400 kWh for each of the twelve billing months preceding the

billing month service is to be initially billed under this rate schedule. The customer must have occupied the dwelling unit for the entire time necessary to
determine eligibility under this rate schedule.

2) Consumption during a billing period of more than 30 days, used to determine eligibility under this rate schedule, shall be adjusted to a 30 day billing period
by application of a fraction, the numerator of which shall be 30 and the denominator of which shall be the actual number of days in the billing period.

3) The second billing month within a twelve billing month period that consumption under this rate schedule exceeds 400 kWh will terminate eligibility under
this rate schedule.

4) Service will be billed under the previous rate schedule the next twelve billing periods before the customer will again be eligible for the Low Use Rate.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Basic Facilities Charqe: $ 10.00

Plus Energy Charge:

All kWh (_ $ 0.10470 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03404 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00146 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

MUNICIPAL
RATE 3 POWER SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system. This includes all municipally owned and operated facilities for power purposes including, but not restricted to public
buildings and pumping stations. It is not available for resale or standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charcje:

Plus Energy Charge:

All kWh @

$ 21.75

$ 0.11336 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the

excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03391 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00041 per kwh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental

body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no conditions

will the Company allow the service to be resold to or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such

difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than ten (10) years,Contracts shall be written for a period of not less than ten (10) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule,

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE

TIME OF USE

(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of which

are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying such
dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

I. Summer Months of June-September

A. Basic Facilities Charge: $ 14.00

B. Energy Charge:

All on-peak kWh (_ $ 0.31314 per kWh

All off-peak kWh @ $ 0.10438 per kWh

C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge

I1. Winter Months of October-May

A. Basic Facilities Charqe: $ 14.00

B. Energy Charge:

All on-peak kWh @ $ 0.28558 per kWh

All off-peak kWh @ $ 0.10438 per kWh

C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

Summer Months of June-September:

The on-peak summer hours are defined as the hours between 2:00 pro.-7:00 p.m., Monday-Friday, excluding holidays.*

Winter Months of October-May:

The on-peak winter hours are defined as the hours between 7:00 am.-12:00 noon, Monday-Friday, excluding holidays.*
B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03404 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00146 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE
TIME OF USE

(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the difference in
costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

The Company shall have the rightto install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data

necessary to determine the customer's load characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location,

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTHCAROLINAELECTRIC&GASCOMPANY ELECTRICITY

RATE6 RESIDENTIALSERVICE
ENERGYSAVER/ CONSERVATION RATE

(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing overhead

distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family residential
structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of which are

rented or offered for rent to any parson or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying

such dwelling unit.

The builder or homeowner must provide the following:

1) For new homes only - Proof that home meets the Council of American Building Officials Model Energy Code.

2) Receipts showing the purchase and installation of a new AC unit that meets the requirements as shown below.

3) A certificate issued by an installer showing a wall total cavity R value of 15 (R-15).

4) Certification from builder stating that requirements have been met.

The Company may perform an on-site audit to verify that customer meets availability requirements as stated herein.

THERMAL AND AIR CONDITIONING REQUIREMENTS FOR ENERGY CONSERVATION

The following requirements are predicated on the Council of American Building Officials Model Energy Code and subject to change with a change in the Council
of American Building Officials Model Energy Code. Sufficient application of thermal control products and specified air conditioning requirements must be met to

satisfy the minimum standards outlined below:

Ceilings: Ceilings of newly constructed homes shall be insulated with a total "as installed" thermal resistance (R) value of 30 (R-30).

Ceilings of manufactured housing shall be insulated with a thermal resistance (R) value of 30 (R-30).

Ceilings of existing housing shall be insulated with a total "as installed" thermal resistance (R) value of 38 (R-38).

Lighting: Recessed ceiling lights shall be sealed.

Walls: Walls exposed to the full temperature differential (TD), or unconditioned areas, shall have a total cavity R value of 15 (R-15).

*This is not a requirement for existing housing.

Floors: Floors over crawl space or crawl space walls shall have insulation installed having a total R value of 19 (R-19).

100% of the exposed earth in a crawl space shall be covered with a vapor barrier of no less than (4) mills.

Windows: Windows shall be insulated (double) glass or have storm windows.

Doors: Doors exposed to full TD areas must be weather-stripped on all sides and of solid construction.

Ducts: Air ducts located outside of conditioned space must have: 1) all joints properly fastened and sealed, and, 2) the duct shall have a
minimum installed insulation R-value of 6.0. All joints in ductwork outside of the conditioned space must be permanently sealed with

the application of duct sealant. Transverse joints, take-offs, transitions, supply/return connections to the air handler, boot connections
to the floor/ceiling/wall, and framed-in and panned passages must be made airtight with duct sealant

Attic Vent: Attic ventilation must be a minimum of one square foot of net free area for each 150 square feet attic floor area.

Water Heaters: Electric water heaters must have insulation surrounding the tank with minimum total R value of 8 (R-8).

Air Condition: All air conditioners must have a SEER rating of 1.0 SEER higher than the rating shown in the Council of American Building Officials
Model Energy Code or any federal or state mandated energy codes, whichever is higher.

Other: Chimney flues and fireplaces must have tight fitting dampers.

*Insulation thermal resistance values are shown for insulation only, framing corrections will not be considered.

The "as installed" thermal resistance (R) value for all loose fill or blowing type insulation materials must be verifiable either by installed density

using multiple weighted samples, the manufacturer's certification methods, Federal Trade Commission's procedures or other methods

specified by local governing agencies.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6 RESIDENTIAL SERVICE

ENERGY SAVER / CONSERVATION RATE

(Page 2 of 2)

Basic Facilities Charqe:

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

_Summer

(Billing Month

June-September)

$ 10.00

Plus Energy Charge:

First 800 kWh (_

Excess over 800 kWh (_

Winter

(Billing Month

October-May)

$ 10.00

$ 0.13134 per kWh $ 0.13134 per kWh

$ 0.14448 per kWh $ 0.12609 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03404 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00146 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RESIDENTIAL SERVICE
RATE 7 TIME-OF-USE DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartments structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total or more than ten rooms, five or more of which

are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying such

dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

I. Basic Facilities Charcje: $ 14.00

I1. Demand Charge:

A. On-Peak Billing Demand

Summer Months of June-September (_ $ 11.73 per KW

Non-Summer Months of October-May @ $ 8.38 per KW

II1. Energy Charge:

All on-peak kWh (_ $ 0.09854 per kWh

All off-peak kWh (_ $ 0.08569 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

BILLING DEMAND

The maximum integrated fifteen minute demand for the current month occurring during the on-peak hours specified below. The maximum

integrated fifteen minute demand for any period may be recorded on a rolling time interval.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

Summer Months of June-September:

The on-peak summer hours are defined as the hours between 2:00 pro.-7:00 p.m., Monday-Friday, excluding holidays.*

Non-Summer Months of October-May:

The on-peak winter hours are defined as the hours between 7:00 am-12:00 noon, Monday-Friday, excluding holidays.*

B. Off-Peak Hours:

The oft-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03404 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00146 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND

(Page 2 of 2)

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the difference in

costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data
necessary to determine the customer's load characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule,

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 8

AVAILABILITY

RESIDENTIAL SERVICE

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of

which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual

occupying such dwelling unit.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Summer Winter

(Billing Month (Billing Month

June-September) October-May)

$ 10.00 $ 10.00Basic Facilities Charcje:

Plus Energy Charge:

First 800 kWh (_

Excess over kWh

$ 0.13645 per kWh $ 0.13645 per kWh

$ 0.15010 per kWh $ 0.13099 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03404 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00146 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kwh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE

(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system for general light and/or power purposes such as commercial, industrial, religious, charitable and eleemosynary institutions. It
is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Summer Winter

(BillingMonths (BillingMonths

June-September) October-May)

$ 21.75 $ 21.75I. Basic Facilities Charc)e:

II. Demand Charge:

First 250 KVA of Billing]Demand No Charge No Char_le

Excess over 250 KVA of Billing]Demand (_ $ 3.82 per KVA No Char_]e

The Billing Demand (to the nearest whole KVA) shall be the maximum integrated fifteen (15) minute demand measured during the billing months of June
through September.

lU. Energy Charge:

First 3,000 kWh (_

Over 3,000 kWh

$ 0.13142 perkWh $ 0.13142 perkWh

$ 0.13996 per kWh $ 0.12222 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge and demand charge as stated above, provided however, when construction costs exceed

four (4) times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of
construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03391 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00041 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

POWER FACTOR

If the power factor of the Customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

TEMPORARY SERVICE

Temporary service for construction and other purposes will be supplied under this rate in accordance with the Company's Terms and Conditions covering
such service.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE

(Page 2 of 2)

SPECIAL PROVISIONS

This rate is available for residential service where more than one dwelling unit is supplied through a single meter, provided service to such dwelling

unit was established prior to July 1, 1980.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

UNMETERED SERVICE PROVISION

When customer's usage can be determined and in the sole opinion of the Company, installation of metering equipment is impractical or uneconomical,

monthly kWh may be estimated by the Company and billed at the above rate per month, except that the basic facilities charge shall be $8.15.

TERM OF CONTRACT

Contracts for installation of a permanent nature shall be written for a period of not less than one (1) year. A separate contract shall be written for each
meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 10 SMALL CONSTRUCTION SERVICE

AVAILABILITY

This rate is available as a temporary service for builders using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for general lighting and/or power purposes during construction. It is not available for resale or standby

service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, two or three wire at Company's standard secondary service voltages of 240 volts or less.

Basic Facilities Charcje:

Plus Energy Charge:

A, kWh@

RATE PER MONTH

$ 10.00

$ 0.13527 perkWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03391 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00041 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

If providing temporary service requires the Company to install transformers and other facilities which must be removed when temporary service is no longer

required, then the customer may be required to pay the cost of installing and removing the Company's temporary facilities.

TERM OF CONTRACT

Contracts shall be written for a period of time commencing with establishment of service and ending when construction is suitable for occupancy or one

year, which is less. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 11 IRRIGATION SERVICE

(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system. It is not available for resale. This schedule is available for service furnished for the operation of electric motor driven pumps and
equipment supplying water for the irrigation of farmlands and plant nurseries, and irrigation to provide adequate moisture for vegetative cover to control erosion
and provide runoff. The pumping units served hereunder shall be used solely for the purpose of irrigation.

All motors of more than 5 H.P. shall be approved by the Company. The Company reserves the right to deny service to any motor which will be detrimental to
the service of other customers. Upon request, customer may pay all cost associated with upgrading the system to the point at which starting the customer's
motor will not degrade the service to the other customers.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

I. Summer Months of June-September

A. Basic Facilities Char@e: $ 25.40

B. Energy Charge:

All on-peak kWh (_ $ 0.24368 per kWh

All shoulder kWh (_ $ 0.14621 per kWh

All off-peak kWh @ $ 0.08328 per kWh

II. Winter Months of October-May

A. Basic Facilities Charqe: $ 25.40

B. Energy Charge:

All kWh (_ $ 0.08328 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, except when the revenue produced by the customer does not sufficiently
support the investment required to serve the load. The Company will determine in each case the amount and form of payment required to correct the revenue
deficiency.

DETERMINATION OF ON-PEAK SHOULDER, AND OFF-PEAK HOURS

A. On-Peak Hours:

Summer Months of June-September:

The on-peak summer hours are defined as the hours between 2:00 pro.-6:00 p.m., Monday-Friday, excluding holidays.*

B. Shoulder Hours:

Summer Months of June-September:

The shoulder summer hours are defined as the hours between 10:00 a.m.-2:00 p.m. and 6:00 pro.-10:00 p.m., Monday-Friday, excluding

holidays.*
C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak or shoulder hours.

*Holidays are Independence Day and Labor Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $03391 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00041 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTHCAROLINAELECTRIC & GAS COMPANY ELECTRICITY

RATE 11
IRRIGATION SERVICE

(Page 2 of 2)

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in

costs,

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and obtain any other data

necessary to determine the customer's load characteristics.

TERM OF CONTRACT

Contracts for installations shall be written for a period of not less than ten (10) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 12 CHURCH SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system for general light and/or power service to churches. It is not available for resale or standby service. It is only

available to recognized churches.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charge: $ 16.05

Plus Energy Charge:

All kWh @ $ 0.11328 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times

the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of
the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03391 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00041 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be resold
to or shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard service

and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a church offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational

activities, the Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT

Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 13 MUNICIPAL
LIGHTING SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an

existing overhead distribution system. This includes all municipally owned and operated facilities for lighting streets, highways, parks and other public areas,

or other signal system service. It is not available for resale or standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

Basic Facilities Charcje:

Plus Energy Charge:

All kWh @

RATE PER MONTH

$ 21.75

$ 0.10527 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the

estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess

cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03391 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00041 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no circumstances

will the Company allow the service to be resold or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference

in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than ten (10) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 14 FARM SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing

overhead distribution system on farms for producing but not processing agricultural, dairy, poultry and meat products.

Service shall not be supplied under this rate for establishments of a commercial nature such as stores, shops, stands, restaurants, service stations or

any non-farm operations; nor for processing, distributing or selling farm or other products not originating through production on the premises served.
Motors rated in excess of 20 H.P. will not be served on this rate. It is available for farm commercial operations including irrigation, grain elevators and

crop drying for farm products produced on the premises served. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz.. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Cha_e:

Plus Energy Charge:

First 800 kWh @

Excess over 800 kWh

Summer .Winter

(Billing Months (Billing Months
June-September) October-May)

$ 10.00 $ 10.00

$ 0.13527 perkWh $ 0.13527 perkWh

$ 0.14892 per kwh $ 0.12981 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs Exceed four (4) times the

estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the
excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03391 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00041 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state and governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays

the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of not less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY
ELECTRICITY

RATE 15 SUPPLEMENTARY AND STANDBY SERVICE

(Page 1 of 2)

AVAI LABILITY

Available to Small Power Producers and co-generators that are a Qualifying Facility as defined by the Federal Energy Regulatory Commission (FERC)
Order No. 70 under Docket No. RM 79-54. This schedule is not available to Qualifying Facilities with a power production capacity greater than 100 KW.

SUPPLEMENTARY SERVICE

Supplementary service is defined herein as power supplied by the Company to a Qualifying Facility in addition to that which the Qualifying Facility

generates itself. Supplementary service will be provided by the Company under a retail electric service schedule which the customer will establish in

conjunction with the implementation of this Supplementary and Standby Service rate.

SUPPLEMENTARY SERVICE

1) Standby service under this schedule is defined herein as power supplied by the Company to a Qualifying Facility to replace energy ordinarily
generated by a Qualifying Facility during a scheduled or unscheduled outage.

2) Standby service is available to customers establishing a firm demand which is billed under a retail electric service schedule of the Company. If no
firm demand is established by the customer for the purpose of taking Supplementary power, then Standby service will be provided as

Supplementary service and billed on the applicable retail electric service schedule.

3) Standby service is defined for each 15-minute interval as the minimum of: (1) the Standby contracted demand, and, (2) the difference between the
measured load and the contracted firm demand, except that such difference shall not be less than zero.

4) Supplementary Service is defined as all power supplied by the Company not defined herein as Standby Service.

5) The Standby contract demand shall be limited to the power production capacity of the Qualifyin_l Facility.

STANDBY SERVICE POWER RATE PER MONTH

Basic Facilities Charge $ 215.00

Demand Charge per KW of Contract Demand $ 5.70

Energy Charge:

On-Peak kWh (_ $ 0.07100 per kWh

Off-Peak kWh (_ $ 0.05259 per kWh

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:

On-peak hours are defined to be 10:00 a.m. - 10:00 p.m. for the months of June-September, excluding weekends.

B. Off-Peak Hours:

All hours not defined as on-peak hours are considered to be off-peak.

POWER FACTOR

The customer must maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the

Company shall adjust the billing demand to a basis of 85% power factor.

LIMITING PROVISION

The Standby Service power rate will be available for 1325 annual hours of consumption beginning in May and ending in April, or for a prorated share
thereof for customers who begin to receive service in months other than May. Accounts on this rate are subject to the following condition: Standby

service will be available for a maximum of 120 On-Peak Hours.

If this account exceeds: (1) 1325 hours of Standby service annually, or (2) 120 on-peak hours of Standby service, the account will be billed on the rate

normally applied to customer's Supplementary service load for the current billing month and the subsequent eleven months.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03380 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South

Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00088 per kWh for Demand Side Management expenses.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 15 SUPPLEMENTARY AND STANDBY SERVICE

(Page 2 of 2)

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $00004 per kwh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The customer is responsible for all costs associated with interconnection to the Company's system for the purpose of obtaining Supplementary or
Standby power.

TERM OF CONTRACT

Contracts shall be written for a period of not less than three (3) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule,

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 16 GENERAL SERVICE

TIME-OF-USE

(Page 1 of 2)

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of less than 1,000 KW. The second billing

month within a twelve billing month period that on-peak demand exceeds 1,000 KW will terminate eligibility under this rate schedule. It is not available for
resale service.

CHARACTER OF SERVICE

Alternating Current, 80 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

I. Basic Facilities Cha_e: $ 25.40

II. Energy Charge:

A. On-Peak kWh

1. Months of June-September $ 0.24368 per kWh

2. Months of October-May $ 0.18580 per kWh

B. Off-Peak kWh

First 1,000 off-peak kWh @ $ 0.09857 per kWh

Excess over 1,000 off-peak kWh @ $ 0.10399 per kWh

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

October-May:

The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:O0 a.m. and 6:00 pro.-10:00 p.m.

Monday-Friday, excluding holidays.*

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the

estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in

addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03391 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00041 per kwh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 16 GENERAL SERVICE

TIME-OF-USE

(Page 2 of 2)

EXPERIMENTAL UNIFORM LOAD PROVISION

For applications where the customer has an expectation of their equipment operating at a constant level, or 100% Load Factor (same usage level for every

hour of a billing period), the Company may use a standard meter, without time-of-use capability, to record monthly energy usage. In such instances, the
customer will be required to submit to the Company engineering specifications, meter history results, or other pertinent data that would demonstrate the

expectation of a constant, or uniform load. The Company will make the final determination as to whether an account qualifies for service under this
provision.

The Rate Per Month for qualifying accounts under this provision Consists of a Basic Facilities Charge of $10.00 plus the product of the customer's actual
metered energy times the kWh Energy Charge as determined in the table below:

Tier Average Energy Usage per Month Energy Charge

A 0- 999 kWh $ 0.12346 per kWh

B 1,000- 1,999 kWh $ 0.12348 per kWh

C 2,000 - 3,000 kWh $ 0.12492 per kWh

For purposes of determining the appropriate Tier for each specific account, Average Energy Usage per Month will be determined by taking a simple average
of the last 12 months of historical energy consumption. For new accounts, a Company calculation will be performed based upon the customer technical

data requirements mentioned earlier. The Company may also take into account any other such data as deemed appropriate for Tier assignment. When an

account has been assigned to a Tier, it shall be billed under the associated Energy Charge each month until an equipment change noted by the customer or
Company test result that may nullify eligibility as specified below. Tier assignments will not change on a month to month basis. Accounts averaging more
than 3,000 kWh per month will not be eligible for service under this Provision and will be metered under the standard Time-of-Use provisions of Rate 16.
The Company will make the final determination as to the appropriate Tier assignment for all accounts.

The customer shall notify the Company in writing if the customer's equipment or method of operation change such that a 100% Load Factor is no longer

expected. The Company will conduct an annual review of all Uniform Load Provision accounts, and reserves the right to periodically verify load patterns
and characteristics through testing for any and all accounts covered by this Provision. This would generally be accomplished by the installation of demand

or other Time-of-Use capable meters. If any account is found to have a load pattern producing less than 100% Load Factor or an average usage above
3,000 kWh per month, it will no longer be billed under the Uniform Load Provision. The Company will install a traditional Rate 16 type meter and bill the
customer under the standard Time-of-Use provisions noted in the Rate Per Month section above.

The tiered charges under this Uniform Load Provision will be adjusted for any and all retail electric rate actions approved by the Public Service Commission

of South Carolina including, but not limited to changes in the Adjustment for Fuel and Variable Environmental Costs, Rate Reduction and Tax Credit Rider,
Rider related to Demand Side Management, and requests for Revised Rates under the Base Load Review Act.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than
one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 20 MEDIUM GENERAL SERVICE

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service for power and light requirements and having a contract
demand of 75 KVA or over. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Charcje $ 200.00

II. Demand Charge:

All KVA of Billing] Demand _ $ 18.54 per KVA

The billing demand (to the nearest whole KVA) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be on a

rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months June through

September in the eleven preceding months; or (3) sixty percent (60%) of the highest demand occurring during the billing months of October through May
in the eleven preceding months; or (4) the contract demand; or (5) 75 KVA.

III. Energy Charge:

First 75,000 kWh @ $ 0.05909 per kWh

Excess over 75,000 kWh @ $ 0.05472 per kWh

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and

expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The Company
shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $,03380 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00088 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kwh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina,

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the

difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years. A separate contract shall
be written for each meter.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a pan of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RIDER TO RATES 20 AND 23

AVAILABILITY

SERVICE FOR COOL

THERMAL STORAGE

This rider is available to customers sewed under Rate Schedules 20 and 23 for thermal storage during billing months June through September.
Service under this rider shall be available at customer's request and with Company Certification of customer's installed thermal storage system. The

qualifying thermal storage unit must be capable of removing at least thirty percent (30%) of the customer's actual or expected load during the on-

peak hours. The provisions of Rate Schedules 20 and 23 are modified only as shown herein.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:

The on-peak hours during June through September are defined as the hours between 1:00 p.m-9:00 p.m, Monday-Friday, excluding

holidays.*

B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: Independence Day and Labor Day.

BILLING DEMAND DETERMINATION

Billing Months June Through September

The on-peak billing demand (to the nearest whole number) shall be the greatest of the following and shall be billed on the Applicable Rate

Demand charge:

(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time interval) during the hours of 1:00 p.m. to 9:00 p.m.,
Monday-Friday;

(2) 90% of the demand registered during these hours for the previous June through September billing period, if service was supplied under this
rider. If customer is receiving initial service under this rider, the ratchet during the June through September billing period will be waived.

(3) The contract demand.

(4) Applicable Rate Minimum.

Billing Months October Through May

The billing demand (to the nearest whole number) shall be the greatest of the following and shall be billed on the Applicable Rate Demand
charge:

(1) The maximum, integrated fifteen minute demand measured (which may be on a rolling time interval).

(2) 60% of the highest demand occurring during the preceding October through May billing period.

(3) The contract demand.

(4) Applicable Rate Minimum.

EXCESS BILLING DEMAND

Billing Months June Through September
The excess billing demand shall be the positive difference between the maximum integrated fifteen minute demand measured during off-peak

hours minus the on-peak billing demand.

RATES PER MONTH

Excess Billing Demand Applicable to Rate 20 $ 4.90 per KVA

Excess Billing] Demand Applicable to Rate 23 $ 4.90 per KW

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local

governmental body.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of these riders.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICIr_

RATE 21 GENERAL SERVICE

TIME-OF-USE-DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract
demand of 50 KVA and a maximum demand of less than 1,000 KVA. It is not available for resale service.

CHARACTER OF SERVICE

Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation

RATE PER MONTH

I. Basic Facilities Charge: $ 215.00

II. Demand Charge:

A. On-Peak Biling Demand:

1. Summer Months of June-September (_ $ 23.50 per KVA

2. Non-Summer Months of October-May (_ $ 15.75 per KVA

B. Off-Peak Billing Demand

1. All Off-Peak Billin 9 Demand _ $ 5.03 per KVA

II1. Energy Charge:

A. On-Peak kWh

1. Summer Months of June-September (_ $ 0.10255 per kWh

2. Non-Summer Months of October-May @ $ 0.07100 per kWh

B. Off-Peak kWh

1. All Off-Peak (_ $ 0.05259 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be
recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak
hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand

measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during
the on-peak hours of the preceding summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand

measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-beak billing demand or (3)
50 KVA minus the on-peak billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:

June-September:

The on-peak summer hours are defined as the hours between 1:00 pro.-9:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:

May and October:

The on-peak non-summer hours are defined as the hours between 1:00 pro.-9:00 p.m., Monday-Friday, excluding holidays.*
November-April:

The on-peak non-summer hours are defined as these hours between 6:00 a.m-12:00 noon and 5:00 p.m.-9:00 p.m.,
Monday-Friday, excluding holidays.*

C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE

TIME-OF-USE-DEMAND

(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03380 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00088 per kwh for Demand Side Management expenses.

PENSION COST COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South
Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the
customer pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility
charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE

TIME-OF-USE-DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary "first come, first serve" basis to the first 250 Rate 20 customer accounts and any Rate 21 customer account that qualify

under the provisions of the stipulation approved by the South Carolina Public Service Commission in Docket #2002-223-E order No. 2003-38 dated January
31, 2003. This rate will be closed after the initial participant group is established, except there will be 25 additional customer accounts that will be allowed to

participate on a "first come first serve' basis for new facilities constructed by customers in the initial participant group and as provided for in the stipulation as

referenced above. The stipulation referenced above shall provide guidance as to any issue regarding availability on this rate. It is not available for resale
service.

CHARACTER OF SERVICE

Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

I. Basic Facilities Charc le: $ 215.00

II. Demand Charge:

A. On-Peak Billing Demand:

1. Summer Months of June-September _ $ 22.72 per KVA

2. Non-Summer Months of October-May @ $ 14.07 per KVA

B. Off-Peak Billing Demand

1. All Off-Peak Billing Demand @ $ 5.03 per KVA

IlL Energy Charge:

A. On-Peak kWh

1. Summer Months of June-September @ $ 0.09233 per kWh

2. Non-Summer Months of October-May @ $ 0.06304 per kWh

B. Off-Peak kWh

1. All Off-Peak @ $ 0.04964 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be recorded on a rolling
time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month.

For the non-summer months, the on-peak billing demand will be the greater of: (t) the maximum integrated fifteen minute demand measured during the on-

peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding
summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during
the off-peek hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3) 50 KVA minus the on-peak billing
demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:

June-September:

The on-paak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*

B. On-Peak Hours During Non-Summer Months:

May and October:

The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
November-April:

The on-peak non-summer hours are defined as these hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-9:00 p.m.,
Monday-Friday, excluding holidays.*

C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE

TIME-OF-USE-DEMAND

(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03380 per kwh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00088 per kWh for Demand Side Management expenses.

PENSION COST COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the difference
in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. The contract for this experimental program shall be written for a period of 48 months as provided for in

the stipulation approved by the South Carolina Public service Commission in docket No. 2002-223-E, order No. 2003-38 dated July 31, 2003. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule,

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 22 SCHOOL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system for general light and/or power service to schools. It is not available for resale service. It is only available to recognized non-
boarding schools with up through grade twelve.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charge: $ 16.05

Plus Energy Charge:

First 50,000 kWh (_ $ 0.11604 per kwh

Excess over 50,000 kWh @ $ 0.13472 per kWh

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess
cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03391 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00041 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be resold to or
shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard service and standard
service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a school offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational activities, the
Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT

Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolin



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 23 INDUSTRIAL POWER SERVICE

AVAILABILITY

This rate is available to any customer classified in the major industrial group of manufacturing with 10-14 or 20-39 as the first two digits of the Standard

Industrial Classification or 21 or 31-33 as the first two digits of the six digit North American Industry Classification System using the Company's standard
service for power and light requirements and having a contract demand of 1,000 KW or over. It is not available for resale service

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation

RATE PER MONTH

I. Basic Facilities Charqe $ 2,000.00

II. Demand Charge:

All KVV of Billin 9 Demand (_ $ 15.66 per KW

The billing demand (to the nearest whole KVV) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be on
a rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months of June through

September in the eleven preceding months; or (3) sixty (60%) of the highest demand occurring during the billing months of October through May in the
eleven preceding months; or (4) the contract demand; or (5) 1,000 KW.

The customer shall maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the
Company will adjust the billing demand to a basis of 85% power factor.

III. Energy Charge:

All kwh @ $ 0.05333 per kWh

DISCOUNT

A discount of $0.60 per KW of billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or higher.

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above The Company may allow a buildup period not to exceed six months for new and

expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The Company
shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03361 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00036 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $.00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate contract shall
be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Publff

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 24 LARGE GENERAL SERVICE

TIME-OF-USE

(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract demand of 1,000 KW or
over. It is not available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

I. Basic Facilities Charcje:

II. Demand Charge:

A. On-Peak Billing Demand

1. Summer Months of June-September
2. Non-Summer Months of October-May (_

B. Off-Peak Billing Demand

1. All Off-Peak Billing]Demand

II1. Energy Charge:

A. On-Peak kWh

1. Summer Months of June-September @

2. Non-Summer Months of October-May (_

B. Off-Peak kWh

1. All Off-Peak @

RATE PER MONTH

$ 2,000.00

$ 18.90 per KW

$ 13.25 per KW

$ 5.70 per KW

$ 0.08834 per kWh

$ 0.06379 per kWh

$ 0.04908 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. If the power factor of the customer's current month maximum integrated fifteen minute KVV

demand for the on-peak and off-peak time periods are less than 85%, then the Company will adjust same to 85%. The maximum integrated fifteen minute
demand for any period may be recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the on-

peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding
summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during

the off-peak hours minus the on-peak billing demand, or (2) the contract demand minus the on-peak billing demand, or (3) 1,000 KVV minus the on-peak
billing demand.

DISCOUNT

A discount of $0.60 per KW of on-peak and off-peak billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or
higher.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours During Summer Months:

June-September:

The on-peak summer hours are defined as the hours between 1:00 pro.-9:00 p.m., Monday-Friday, excluding holidays.*

B. On-Peak Hours During Non-Summer Months:

May and October:

The on-peak non-summer hours are defined as the hours between 1:00 p.m-9:00 p.m., Monday-Friday, excluding holidays.*
November-April:

The on-peak non-summer hours are defined as those hours between 6:00 a.m-12:00 noon and 5:00 pro.-9:00 p.m,

Monday-Friday, excluding holidays.*
C. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Mernodal Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval of the Public
Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 24
LARGE GENERAL SERVICE

TIME-OF-USE

(Page 2 of 2)

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and

expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account
involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03361 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $00036 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $00004 per kwh as approved by the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
govemmnetal body.

All bills are net and payable when rendered.

PAYMENT TERMS

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer

pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on
such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 28 SMALL GENERAL SERVICE

(EXPERIMENTAL) TIME-OF-USE DEMAND

(Page 1 of 2)

AVAILABILITY'

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of not more than 100KW. The second billing
month within a twelve billing month period that on-peak demand exceeds 100 KVV will terminate eligibility under this rate schedule. It is not available for

resale service. This rate is available to a maximum of 25 customers not enrolled under the Company's Rider to Rates 7 & 28 - Net Metering For Renewable
Energy Facilities.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

I. Basic Facilities Charc,le: $ 25.40

II. Demand Charge:

A. On-Peak Billing Demand:

1. Summer months of June-September (_ $ 19.26 per KVV
2. Non-Summer months of October-May @ $ 12.04 per KVV

B. Off-Peak Billing Demand

1. All Off-Peak Billin9 Demand @ $ 3.85 per KVV

II1. Energy Charge:

A. On-Peak kWh

1. All On-Peak (_ $ 0.11950 per kWh

B. Off-Peak kWh

2. All Off-Peak (_ $ 0.09192 per kWh

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. The maximum integrated fifteen minute demand for any period may be
recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak
hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand

measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during
the on-peak hours of the preceding summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand

measured during the off-peak hours minus the on-peak billing demand or (2) the contract demand minus the on-peak billing demand.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:

June-September:

The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excJuding holidays.*

October-May:

The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m. and 6:00 p.m.-10:00 p.m.

Monday-Friday, excluding holidays.*
B. Off-Peak Hours:

The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in
addition to the rate charges above.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 28

(EXPERIMENTAL)

SMALL GENERAL SERVICE

TIME-OF-USE DEMAND

(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03391 per kWh are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

DEMAND SIDE MANAGEMENT COMPONENT

The energy charges above include a DSM component of $.00041 per kWh for Demand Side Management expenses.

PENSION COSTS COMPONENT

The energy charges above include a Pension Costs component of $,00004 per kWh as approved by the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service Commission of South Carolina.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

POWER FACTOR

If the power factor of the customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

The Company shall have the dght to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any

other data necessary to determine the customer's load charactedstics.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than
one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval of the Public

Service Commission of South Carolina



SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

Name of Customer

State Line Accounts*

Rate

23

Page 1 of 2

U. S. Department of Energy

Savannah River Operations

Base Contract Demand Charqe:

Basic Facility Charge $ 2,000.00

First 20,000 Kw $ 13.31 per KW

Excess over 20,000 Kw $ 15.66 per KW

Energy Charge:

All kWh (_ $ 0.05333 per kWh

INTERNATIONAL PAPER

Eastover Mills

Economy Power Rate

Standby Power Rate

Administrative Charqes: $ 2,000.00 per month

On-Peak Energy Char.qe:

Fuel cost of highest cost generation

unit or purchased power (other than

cogeneration) plus

Off-Peak Energy Charqe:

Fuel cost of highest cost generation

unit or purchased power (other than

cogeneration) plus

Excess Demand Charge:

Demand Charge:

On-peak June-September

$ 0.02465 per kWh

On-peak October-May
Off-peak

$ 0.01348 perkWh

$ 20.00 per KW

$ 0.45370 per KW/Day

$ 0.26795 per KW/Day
$ 0.16767 per KW/Day

Energy Charae:

Same as that for Economy Power above

Excess Demand Charge: $ 20.00 per KW

Effective Upon Approval of the Public

Service Commission of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

INTERNATIONAL PAPER - continued

Maintenance Power Rate

Contracted lighting, signal and

roadway lighting, etc.

* After contractual (1925 and 1955) adjustments

Demand Charqe: $ 0.49512 per KW/Day

Energy Charge: $ 0.05333 per kWh

Company Provided KVAR $ 0.14773 per KVAR

Note: (1) Fuel costs of $.03361 per kWh are included in the energy charge and are subject to adjustment by order of the
Public Service Commission of South Carolina.

(2) Inclusion of a storm damage component has been indefinitely suspended until further order of the Public Service
Commission of South Carolina.

Effective Upon Approval of the Public

Service Commission of South Carolina
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